

SECRET

CONFIDENTIAL 998485

UNCLASSIFIED

Approved For Release 2004/07/29 : CIA-RDP78B04770A000200010029-9
CONTRACT INSPECTION REPORT

25X

TO:
CONTRACT ADMINISTRATION & SETTLEMENT
BRANCH/PD/OL

DATE
3 October 1967
INSPECTION REPORT NO. (If final, so state)
11
ESTIMATED COMPLETION DATE
13 November 1967

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Phase II Image Correlation Test Programs

THE CONTRACTOR IS ON SCHEDULE
 YES NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS YES NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED - **90%**
PER CENT OF FUNDS EXPENDED - **90%**

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? YES NO (If yes, give details on reverse side.)
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? YES NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT YES NO
IF YES, CHECK TYPE
 COST AWARD FEE PERFORMANCE DELIVERY

NOTE:
USE REVERSE SIDE FOR COMMENTS.
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

- 1. OUTSTANDING
- 2. EXCELLENT
- 3. VERY GOOD
- 4. ABOVE AVERAGE
- 5. AVERAGE
- 6. MINIMUM ACCEPTABLE
- 7. UNSATISFACTORY

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

- CONTINUE AS PROGRAMMED
- WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE
- TERMINATE
- OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR
2 October 1967 (telephone)

SIGNATURE OF INSPECTOR

DIVISION

SECRET

CONFIDENTIAL

UNCLASSIFIED

Approved For Release 2004/07/29 : CIA-RDP78B04770A000200010029-9

NARRATIVE REPORT

INTERIM

FINAL

X1
X1
X1

Since the last Inspection Report, two progress reports (July and August) have been received and two visits have been made to the contractor. In addition, [redacted] informed me by telephone on 2 October 1967 that all testing has been completed on tasks 1 and 2 and the data is being reduced for preparation of the Final Report. He states that work will be completed on schedule by 16 October and the report should reach us within a week thereafter. As stated previously, the data for task 3 will be incomplete, since the results are inter-related with the video breadboard tests under way in contract [redacted] for the Automatic Stereo Scanner. However, all the video breadboard test results are expected to be included in the Interim Report for Contract [redacted] due on 15 November 1967.

Approved For Release 2004/07/29 : CIA-RDP78B04770A000200010029-9

UNCLASSIFIED

CONFIDENTIAL

SECRET