

25X1

*5 Jan 1967
JEB
992415*

CONFIDENTIAL

December 30, 1966

25X1

[Redacted]

Post Office Box 6788
Fort Davis Station
Washington, D. C. 20020

25X1

Attention: Bill K.

Subject: [Redacted]

Gentlemen:

Performance on the subject contract has been evaluated by your technical representative and minor corrections are now being incorporated into the anamorphic eyepieces. Although engineering costs are within contract funds, the manufacturing costs have exceeded our original estimates. This is due principally to problems experienced in the fabrication of the glass wedges which are smaller than any made in the past by [Redacted]. A summary of total anticipated costs is attached.

25X1

To allow for completion of the prototype anamorphic eyepieces, including required manuals, it is requested that additional costs as indicated in the attached cost summary be allocated to the contract. The time required will be approximately thirty days, therefore the completion date should be revised to be February 1, 1967.

Your usual prompt consideration of this request will be appreciated.

Very truly yours,

25X1

[Redacted]
Enc.-Cost Summary

Contract Administrator
Photogrammetric Contracts Section

*Group 1
Excluded from automatic
downgrading and
declassification*

CONFIDENTIAL

25X1

Approved For Release 2004/11/30 : CIA-RDP78B04770A000400020019-7

Approved For Release 2004/11/30 : CIA-RDP78B04770A000400020019-7