

SECRET

NPIC/P&DS/D/6-900
13 April 1966

MEMORANDUM FOR THE RECORD

SUBJECT: Status of the Briefing Print Enlarger (BPE)

1. Procurement of the Briefing Print Enlarger for NPIC.

PAR 243 is a new project designation for the prototype phase of the Briefing Print Enlarger. We expect to receive the proposal and specifications within the next two weeks from the [redacted]. In the meantime, [redacted] has stated that they are working on the long-range phases of the Briefing Print Enlarger prototype on a priority basis.


2. Procurement of Four Additional Prototype Models for the Intelligence Community Through the Medium [redacted]

Several agencies have requested that NPIC purchase four additional prototype models of the Briefing Print Enlarger. The three agencies concerned are the Naval Reconnaissance Technical Support Center (NRTSC), DIA, and Navy Bureau of Weapons. These agencies are most anxious to commit FY 1966 funds toward these prototype models. They have been informed of the procedure for joint procurement and development of the Briefing Print Enlarger and are now in the process of transferring their funds to the Director of NPIC who will in turn assign the funds to OSA, provided this method of handling the contract is approved. Each model will cost approximately [redacted] per unit. On this basis DIA will transfer approximately [redacted] to NPIC; Bureau of Weapons will transfer approximately [redacted] and NRTSC will transfer approximately [redacted]. The balance of the funds in the case of Bureau of Weapons and NRTSC will come from funds already held by NPIC. The orders now stand at the following: Bureau of Weapons, two models; DIA and NRTSC, one model each; total of four additional models.

3. Method of Procurement.

It has been recommended by [redacted] and by the Development Branch that the models be purchased through a special contract already held with [redacted] at OSA. A memorandum has been prepared to be forwarded to OSA. In a conversation with [redacted] he stated that [redacted] shop would not be able to get permission to fabricate the four models in question through the usual

SECRET



SECRET

X1

overt channels; it is necessary that security of the covert component involved at [redacted] be protected by avoiding open channels of contracting.

When the Contracting Officer at OSA receives the funding data from NPIC for contracting the four prototype models, he will send a message of authorization to [redacted] to commence fabrication of the four prototype models.

25

25

[redacted]

Development Branch, P&DS

Distribution:

Original - File

- 1 - [redacted]
- 1 - [redacted]
- 1 - [redacted]
- 1 - [redacted]
- 2 - P&DS

X1

SECRET

70 94

7-25-66

PAR-243

2

Received call from [redacted]
[redacted] 11-77664 stating
requirement for 3 ea
BUPF FY-66 funds are
being forwarded, from
systems command.