

~~SECRET~~

NPIC/TDS/D-1012-67  
10 January 1968

MEMORANDUM FOR: Executive Director, NPIC

SUBJECT : Anticipated Travel in Connection with Installation  
and Acceptance of Briefing Print Enlargers; Contract

[Redacted]

X1

1. Under subject contract with [Redacted] there remains six Briefing Print Enlargers (BPE) to be installed and acceptance tests performed. The first of these will be delivered to SAC Headquarters on 15 January 1968 and installed that week. The remaining five will be delivered as follows:

25

- NRTSC, Suitland, Md. o/a 19 February 1968
- NASC, Norfolk, Va. o/a 25 March 1968
- ACIC, St. Louis, Mo. o/a 5 May 1968
- Beale AFB, Sacramento, Calif. o/a 10 June 1968
- FICP, Pearl Harbor, Hawaii o/a 22 July 1968

2. [Redacted] has requested that the Contracting Officer's Technical Monitor be at the installation sites for acceptance testing of each enlarger. Additionally, they have evidenced a desire for the Technical Monitor to accompany the [Redacted] engineers to preview each site about two weeks prior to installation so as to determine any problem areas associated with installation, security, transportation and the like. This has been done for both the DIA and the SAC installations and has proved invaluable in permitting a smooth installation and subsequent testing.

X1

X1

3. This memorandum is submitted at this time to acquaint those concerned with the details of anticipated travel, insofar as can be determined, that will be required of the Technical Monitor in support of this contract.

[Redacted]

Chief, Technical Services & Support Group


25

Distribution:

- Original & 1 - Addressee
- 1 - Originator
- 4 - NPIC/TDS

Declass Review by NGA.

~~SECRET~~



4 December 1967

25X1 Note for:

25X1  called me from  this morning with the following information:

25X1 The purchase prices for BPE's are as follows: (ROM)

1 Unit  
2 Units

13 months delivery plus 6 weeks for the second unit if ordered.

*Boyd*  
BOYD

*9 April 1968*