

FILE 997104

STAT



Progress Report

Number 9

November 15, 1966

Declass Review by NGA.

STAT

Project Number: 723
 Title: PI Performance
 Contract Dates: 6/19/64 - 6/19/66
 Extension of Final Contract Date to 12/31/66
 Original Estimated Costs:
 Extension in Costs:
 Total Estimated Costs:
 Funds Expended to 10/31/66:
 Costs Remaining:
 Technical Representative: JH and PS
 Project Director: DNE
 Project Staff: DNB, AH

STAT

STAT

STAT

This report covers the progress up to November 15, 1966.

Expenditures

The average monthly expenditure for the time covered by this progress report was The funds remaining are sufficient for completing the two current studies.

STAT

Progress

Mensuration Study. The data from the mensuration study were analyzed during this reporting period. The original draft of the study has been written and is ready for editing and final typing.

Missile Study. The initial readouts by the PIs were sent to the IAs for evaluation. DNE and FS visited the IAs during the first week in November. The results of the evaluation look promising.

The IAs told FS and DNE that the evaluations would be completed by the end of November. The time remaining on the present contract is sufficient for completing the report on the results of the missile study.