

3/25/61

Re: R&D Management Control Study

We will have charged 35% of the funds for this contract through the 22nd of March.

The data gathering phase is about 95% completed; The analysis of present system about 90% completed; The synthesis of new systems is about 50% completed; and the presentation only just begun. We estimate about 60% completion overall.

We anticipate completion of the contract within the funds authorized in the contract and on schedule.



ST

NGA Review Complete