

SECRET

CONFIDENTIAL

UNCLASSIFIED

Approved For Release 2005/05/20 : CIA-RDP78B04770A001400070010-0

Project # 50024

CONTRACT INSPECTION REPORT

CONTRACT NO. [] TASK NO. []

25X1

TO: CONTRACT ADMINISTRATION & SETTLEMENT
BRANCH/PD/OL

DATE: 28 August 1969
INSPECTION REPORT NO. (If final, so state): 1
ESTIMATED COMPLETION DATE: 30 September 1969

NAME OF CONTRACTOR

[]

Declass Review by NGA.

TYPE OF COMMODITY OR SERVICE

Microdensitometer Modifications (Scan Controller)

THE CONTRACTOR IS ON SCHEDULE

YES NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS YES NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED - 60
PER CENT OF FUNDS EXPENDED - 60

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? YES NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? YES NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT IF YES, CHECK TYPE

YES NO

COST AWARD FEE PERFORMANCE DELIVERY

NOTE: USE REVERSE SIDE FOR COMMENTS. FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

- 1. OUTSTANDING
- 2. EXCELLENT
- 3. VERY GOOD
- 4. ABOVE AVERAGE
- 5. AVERAGE
- 6. MINIMUM ACCEPTABLE
- 7. UNSATISFACTORY

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

- CONTINUE AS PROGRAMMED
- WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE
- CLOSE OUT
- OTHER (Specify)

IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR: 28 August 1969

[]

25X1

25X1

NARRATIVE REPORT

INTERIM

FINAL

The Contractor visited this government facility in July to determine packaging requirements for the modification. At this meeting, the general operation of the scan controller was discussed and it became obvious that the contractor had overlooked a few details (although they were written into the contract). The contractor therefore had to redesign the controller.

At this time the contractor has completed most of the new designs and has ordered and received many of the components. The contractor estimates he will require a one month time extension to complete the contract. The total amount of funds committed to this fixed price contract is

25X1