

99711-4

2 August 1966
MW-M-1512

Dear Joe:

Subject: Task No. 1

[Redacted]

25X1

As a result of delay in receipt of analysis of data being performed by Sponsor's Representative we now anticipate an extension of the P.I. Response Study from 30 September 1966 to 31 December 1966. To support this extended effort we will require additional funding of [Redacted] as per attached Cost Breakdown.

25X1

Please authorize additional funds and extension of period of performance of the subject task.

Regards,

Charlie / miv

Charlie

Attachment

NGA review(s) completed.

25X1

Approved For Release 2006/02/07 : CIA-RDP78B04770A001800020002-0

Approved For Release 2006/02/07 : CIA-RDP78B04770A001800020002-0