

**CONTRACT INSPECTION REPORT**

CONTRACT NO. [ ] TASK NO. 2

TO: CONTRACT ADMINISTRATION & SETTLEMENT  
BRANCH/PD/OL

DATE: 17 October 1966

INSPECTION REPORT NO. (If final, so state) 6

ESTIMATED COMPLETION DATE: 10 November 1966

NAME OF CONTRACTOR [ ]

TYPE OF COMMODITY OR SERVICE

**Non-Reversible Color Recording Feasibility Study**

THE CONTRACTOR IS ON SCHEDULE  YES  NO

PER CENT OF WORK COMPLETED - 70%

PER CENT OF FUNDS EXPENDED - 75%

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS  YES  NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE. ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD?  YES  NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD?  YES  NO (If yes, indicate items, quantity, and cost on reverse side.)

**INCENTIVES**

IS THIS AN INCENTIVE CONTRACT IF YES, CHECK TYPE  YES  NO

COST  AWARD FEE  PERFORMANCE  DELIVERY

NOTE: USE REVERSE SIDE FOR COMMENTS. FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

**OVERALL PERFORMANCE OF CONTRACTOR**

1.  OUTSTANDING 4.  ABOVE AVERAGE 7.  UNSATISFACTORY

2.  EXCELLENT 5.  AVERAGE

3.  VERY GOOD 6.  MINIMUM ACCEPTABLE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

**RECOMMENDED ACTION**

CONTINUE AS PROGRAMMED  WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE

TERMINATE  OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR: 26 September 1966 (by Telephone)

SIGNATURE OF INSPECTOR [ ] DIVISION [ ]

SECRET

CONFIDENTIAL

UNCLASSIFIED

Approved For Release 2005/06/23 : CIA-RDP78B04770A002800030018-1  
NARRATIVE REPORT

INTERIM

FINAL

1. It is now apparent that many of the technical targets of this investigation, as stated in the objectives of the  proposal of 11 February 1965, which was made a part of this contract, will not be achieved by the contract expiration date. Film samples recently received from the contractor indicate that gamma control is possible. However, there is nothing to indicate that either the D min of 0.1 or the D max of 3 can be achieved. 25X

Further, little or no progress has been made toward achieving a black and white film or one that gives the physiological sensation of black.

There also remains to be solved serious fixing problem, to prevent fading of the image when exposed to strong actinic light.

2. It is stated in  progress report number 12 that the time remaining after 21 October will be devoted to the final report; therefore, we can expect little in the way of further progress on this effort under the existing contract. X1