

Approved For Release 2005/11/21 : CIA-RDP78B04770A002900020094-7
CONTRACT INSPECTION REPORT

25X

TO:
ENGINEERING SECTION/CB/PD/OL

DATE
7 Dec 64
INSPECTION REPORT NO. (If final, so state)
4
ESTIMATED COMPLETION DATE
30 Jun 65

NAME OF CONTRACTOR

Declass Review by NGA.

TYPE OF COMMODITY OR SERVICE

Technical Services

THE CONTRACTOR IS ON SCHEDULE
 YES NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS YES NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED 40%

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? YES NO (If yes, give details on reverse side.)

Letter reports

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? YES NO (If yes, indicate items, quantity, and cost on reverse side.)

OVERALL PERFORMANCE OF CONTRACTOR

- 1. OUTSTANDING
- 2. EXCELLENT
- 3. ABOVE AVERAGE
- 4. AVERAGE
- 5. BELOW AVERAGE
- 6. BARELY ADEQUATE
- 7. UNSATISFACTORY

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

- CONTINUE AS PROGRAMMED
- WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE
- TERMINATE
- OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT ATTACH COMMENTS IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

2 Dec 64 (telephone with [redacted])

DIVISION

PPS

SIGNATURE OF APPROVER

Excluded from automatic
downgrading and
declassification

5X1

5X1
5X1

5X1 [redacted] has complained to the contract monitor about the
extremely slow payment on invoices, some being 4 months overdue
5X1 [redacted] has been informed of this difficulty and has
initiated inquiries to determine the cause.