

Year	1970												1971																					
Month	DEC			JAN			FEB			MAR			APR			MAY			JUN			JULY												
WK. No.	6	13	20	27	3	10	17	24	31	7	14	21	28	7	14	21	28	4	11	18	25	2	9	16	23	30	6	13	20	27	4	11	18	25
Per WK	6	0	15	0	19	10	0	22	22	23	23	24	24	14	24	24	15	20	10	10	10	10	10	10	10	10	10	10	10	10	10	10	10	
Comm	6	6	21	21	40	50	50	72	74	117	110	164	185	202	226	250	265	285	295	305	315	325	335	345	355	375	385	395	405	415	425	435	445	
NPIC	5	0	15	0	19	10	0	22	22	23	19	4	6	5	24	15	20	6	4	10	10	10	1	4	10	1	1							
IAS										4	1	3						4	1							3								
DIA										4	5	8						12	13							5				5	7			
AF										5	5	10						9	1							5				9	10	10		
Army										18	20																							
Navy										18	35																			47	57	67	77	

Proto. 1

Declass Review by NGA/DoD

1540 LIGHT TABLES PRODUCTION SCHEDULE

20 JAN 71
BBH


10 Dec 70

Delivery Schedule (on or before)

Dec	10	—	6	6	
	17	—	0	6	
	24	—	22	28	
	31	—	22	50	
Jan	7	—	21	71	
	14	—	22	93	
	21	—	22	115	
	28	—	22	137	
Feb	4	—	22	159	
	11	—	22	181	
	18	—	22	203	
	25	—	22	225	
Mar	4	—	0	225	
	11	—	20	245	
	25	—	20	265	

~~16~~
~~20~~
~~26~~
~~27~~
~~28~~
~~29~~
~~29~~

ILLEGIB



30 November 1970

week ending:

ax-4 redshift

145

catch up pt.

5 Dec	-	6 units	
12 Dec	-	10	48 hr. week
19	-	15	1 shift
26	-	20	supply problem
2 Jan	-	20	prevents 2 shifts
		<u>71 units</u>	<u>shipped</u>
9 Jan	-	24	} 2 shifts @ 48 hrs
16	-	24	
23	-	24	
30	-	24	
6 Feb	-	24	
13	-	24	} 1 shift @ 40 hrs
20	-	10	
27	-	10	
6 Mar	-	10	
etc.			
			436 total

Up to 2 wks delay because of weeks ending and units delivered

30/week up 2 shifts