

31 AUG 1962

O/Dir Routing

TO INITIALS DATE

	TO	INITIALS	DATE
LUNDAHL			
	3	P	950X1
	1	H	6 Sept
	2	E	10 Sep
MICKEY			
DOROTHY			

REMARKS:

*Sr. Please
prepare short
version*

*D-O-R-O-T-H-Y
TCS-13346-62KH*

Page Denied

TOP SECRET CHESS I

Copy 1
3 pages

FDSR 51/62

PUBLICATIONS DIVISION

STATUS REPORT
31 August 1962

Analysis

Editorial and/or graphical support was furnished during the period 24 - 30 August 1962 on the following projects, which are in the analysis stage.



50X1

JN-63/62	Updating Black Book
JN-118/62	GMAIC ICBM & MRBM Listing
JN-128/62	Zhitomir, Kalinin, Zavitaya NW Storage
JN-163/62	Rail Yard Vicinity, Chaadayevka, USSR
JN-170/62	Gladkaya ICBM Complex
JN-171/62	Launch Complex E. JIMTR



50X1

JN-177/62	MCI Mission 9037
JN-178/62	MCI Mission 9038
JN-186/62	Krasnoarmeysk Poss. Test Stand
JN-188/62	Kersk/Bagerovo U/I Activity
JN-200/62	SAM Site, San Yuan China
JN-202/62	Moscow/Ramenskoye AF, Unidentified A.C.
JN-204/62	MCI Mission GRC 125
C-591/62	Cruciform Structure Type II, Bunkers
C-646/62	NIE 11-3-62

Production


The division is processing the following projects. (Date shown with each entry is the date the material was accepted in the division; percent of completion refers to PD work only.)



JN-254/61	Zaozernyy AE Complex Expansion
JN-269/61	Zhitomir Missile Support Facilities

28 Aug 62	0% complete	50X1
17 Jul 62	0% complete	
20 Aug 62	0% complete	
24 Aug 62	10% complete	50X1
20 Jun 62	90% complete	
8 Aug 62	10% complete	
21 Aug 62	0% complete	
6 Aug 62	90% complete	
16 Aug 62	40% complete	
30 Jul 62	10% complete	

JN-349/61	Donok & Tambou Missile Storage
JN-1/62	Power Circuit Diagrams
JN-19/62(A)	Comp. Analysis of Spec Storage Areas
JN-52/62	Tu-na Grid Pattern
JN-57/62(B)	AMM Sites
JN-75/62	Commo Site nr Golitsyno



... AND ASTERISK KEYHOLE
... ONLY


TOP SECRET CHESS RUFF

JN-78/62	Ship Mounted SAM's	15 Aug 62	80% complete
JN-115/62	Central Chemical Proving Ground	20 Aug 62	10% complete
JN-116/62	Novay Mezinovka	22 Aug 62	0% complete
JN-121/62	Teykovo, Kostroma Launch Site	27 Jul 62	95% complete
		5 Jul 62	95% compl.50X1
JN-160/62	Semipalatinsk Underground Tests	21 Aug 62	0% complete
JN-172/62	Kozel'sk ICBM Complex	15 Aug 62	50% complete
		13 Aug 62	10% comp.50X1
JN-180/62	Ufa Static Test Facility	28 Aug 62	10% complete
C-647/62	Semipalatinsk HF Receiving Station	15 Aug 62	90% complete
C-734/62	Perspective of Ping Tan (Part 2)	30 Aug 62	0% complete
C-742/62	New Construction Activity at TIMTR & KYMTR	9 Aug 62	90% complete
C-799/62	6 CORONA Briefing Aids (OSA)	27 Aug 62	10% complete
M-165/62	5 Briefing Bds (TP & DS)	3 Jul 62	10% complete
M-212/62	Eurasia Map Vu-graph	16 Aug 62	25% complete
M-218/62	1 Briefing Bd (OD)	21 Aug 62	50% complete
M-219/62	Map Mounting (AS/S)	21 Aug 62	0% complete
M-220/62	Name Plates (AS/S)	23 Aug 62	50% complete
M-224/62	Updating Missile Boards (OD)	30 Aug 62	0% complete

Completed

The following projects were either in Reproduction or had been disseminated as of c.o.b. 30 August 1962:

<u>Project No.</u>	<u>Publication No.</u>	<u>Short Title</u>	<u>To Repro</u>	<u>Dissem</u>
JN-143/61	NPIC/R-1033/62	Interferometer Study	23 Aug 62	
JN-174/61	NPIC/R-124/62	Kamchatka GM	30 Aug 62	
JN-335/61	NPIC/R-121/62	Soltsy & Karankut AF AE	28 Aug 62	
JN-57/62(A)	NPIC/R-123/62	New Type SAM Sites	24 Aug 62	
JN-70/62	NPIC/R-126/62	Kyzyl Arvat BW/CW	30 Aug 62	
JN-113/62	NPIC/R-122/62	Sino Sovbloc MREM Launch Areas	12 Aug 62	24 Aug 62
JN-187/62	NPIC/R-1035/62	MCI Mission GRC 119	22 Aug 62	27 Aug 62
P-46/62	NPIC/TP-12/62	Ephemeris for Mission 9037	22 Aug 62	
P-54/62	NPIC/MCP-29/62	MCP for Mission 3084	24 Aug 62	
P-57/62	NPIC/MCP-28/62	MCP for Mission 9039	10 Aug 62	
P-71/62	NPIC/MCP-1008/62	MCP for Mission GRC 125	27 Aug 62	
C-580/62	NPIC/PIR-7/62	Cuban Evaluation Report (#5)	28 Aug 62	30 Aug 62
C-700/62		One Perspective Drawing (PAD)		28 Aug 62
C-734/62		One Map Mosaic of Ping Tan (Pt 1)		28 Aug 62
C-747/62		Training Chart (OSA)		27 Aug 62
C-763/62		Weather Grid (OSA)		27 Aug 62
C-772/62		Three Charts (OSA)		27 Aug 62
M-176/62		Three Briefing Bds (OD)		30 Aug 62
M-215/62	NPIC/PSL-8/62	Project Status Listing-July 62	20 Aug 62	24 Aug 62
M-217/62		One Briefing Bd (PAD)		28 Aug 62
M-221/62		One Form (AS/S)		28 Aug 62
M-222/62		Security Briefing Bd (OSA)		30 Aug 62
M-223/62		Headlining (PAD)		29 Aug 62



TOP SECRET CHESS RUFF

HANDLE WITH CARE
CHANNELS ONLY

TOP SECRET


Backlog

In addition to the projects listed in preceding sections of this report, there were 73 JN, 17 P, and 4 CIA projects to which editors and graphical analysts had been assigned as of c.o.b. 30 August 1962:



50X1

Chief, Publications Division, NPIC



TOP SECRET CRESS RUF

HANDLE VIA TALENT-NEWSOLE CHANNELS ONLY