

7 SEP 1962

O/Dir Routing

	TO	INITIALS	DATE
LUNDAHL			
[Redacted]			50X1
	1	H	10/8/62
	2	[Signature]	10/8/62
MECKEY			
DOROTHY			

REMARKS:

EE
 Set up abbreviated
 version for S10.
 H

TCS - 13347 - 62 - KH

Page Denied

Copy 1
3 pages

PDSR 52/62

P U B L I C A T I O N S D I V I S I O N

STATUS REPORT

7 September 1962

Analysis

Editorial and/or graphical support was furnished during the period 31 August - 6 September 1962 on the following projects, which are in the analysis stage.

JN-44/59	Launch Complex B, KY		
JN-260/61	Kasli NW Comparison		50X1
JN-286/61	Kremovo Missile Storage Area		
JN-287/61	Petrovskoye-Dalneye Rocket Hqts.		
JN-4/62	Omsk Test Facility Comparison		
JN-7/62	Sarova Nuc Wpns R&D Center		
JN-34/62	SA-3 Sites, Detailed Analysis		
JN-63/62	Updating Black Book		
JN-95/62	Izhevsk Plants 71 & 74		
JN-118/62	GMAIC ICBM & MRBM Listing		
JN-128/62	Zhitomir, Kaliningrad, Zavitaya NW Storage		
JN-170/62	Gladkaya ICBM Complex		50X1
JN-178/62	MCI for Mission 9038		
JN-179/62	Semipalatinsk Poss AAM Launch Area		
JN-189/62	Nizhayaya Tura NW Complex		
JN-201/62	Serpukhov, Linear Accelerator		
JN-204/62	MCI for Mission GRC 125		
C-591/62	Cruciform Structure Type II, Bunkers		
C-646/62	NIE 11-3-62		

Production

The division is processing the following projects. (Date shown with each entry is the date the material was accepted in the division; percent of completion refers to PD work only.)

JN-254/61	Zaozernyy AE Complex Expansion	28 Aug 62	0% complete	50X1
JN-269/61	Zhitomir Missile Support Facilities	16 Jul 62	10% complete	
JN-349/61	Donok & Tambou Missile Storage	20 Aug 62	10% complete	
JN-1/62	Power Circuit Diagrams	24 Aug 62	10% complete	50X1
JN-19/62(A)	Comp. Analysis of Special Storage Areas	20 Jun 62	90% complete	
JN-52/62	Tu-na Grid Pattern	8 Aug 62	10% complete	
JN-57/62(B)	AMM Sites	21 Aug 62	0% complete	
JN-75/62	Commo Site nr Golitsyno	6 Aug 62	95% complete	
JN-78/62	Ship Mounted SAM's	16 Aug 62	80% complete	
		30 Jul 62	10% complete	
		15 Aug 62	85% complete	

GROUP 1
Excluded from automatic
downgrading and
declassification

TOP SECRET CHESS RUFF

HANDLE VIA TALENT-KEYHOLE
CHANNELS ONLY

JN-115/62	Central Chemical Proving Ground	20 Aug 62	10% complete
JN-116/62	Novay Mezinovka	22 Aug 62	0% complete
JN-160/62	Semipalatinsk Underground Tests	21 Aug 62	10% complete
JN-171/62	Launch Complex E, TIMTR	5 Sep 62	0% complete
JN-172/62	Kozel's ICBM Complex	15 Aug 62	90% complete
		13 Aug 62	10% complete 50X1
JN-180/62	Ufa Static Test Facility	28 Aug 62	50% complete
JN-208/62	Briefing Boards for Mission 9044	5 Aug 62	5% complete
C-647/62	Semipalatinsk HF Receiving Station	15 Aug 62	94% complete
C-701/62	Viet Tri POL Perspective	6 Sep 62	10% complete
M-165/62	5 Briefing Bds (TP & DS)	3 Jul 62	25% complete
M-212/62	Vu-graph Eurasia Map	16 Aug 62	25% complete
M-224/62	Updating Missile Activity Board (OD)	30 Aug 62	0% complete
M-226/62	8 Cards (OSA)	4 Sep 62	60% complete

Completed

The following projects were either in Reproduction or had been disseminated as of c.o.b. 6 September 1962:

<u>Project No.</u>	<u>Publication No.</u>	<u>Short Title</u>	<u>To Repro</u>	<u>Dissem</u>
JN-143/61	NPIC/R-1033/62	USSR Interferometer Study	23 Aug 62	
JN-174/61	NPIC/R-124/62	Kamchatka GM	30 Aug 62	
JN-335/61	NPIC/R-121/62	Soltsy & Karankut AF AE Storage	28 Aug 62	
JN-57/62(A)	NPIC/R-123/62	New Type SAM Sites	24 Aug 62	
JN-70/62	NPIC/R-126/62	Kyzyl Arvat BW/CW	30 Aug 62	
JN-121/62	NPIC/R-125/62	Teykovo, Kostroma Launch Site	31 Aug 62	
			31 Aug 62	50X1
JN-177/62	NPIC/R-128/62	MCI for Mission 9037, Part I	5 Sep 62	
JN-206/62	PAR 763-62	SITSUM for Mission 3088, Part I	4 Sep 62	5 Sep 62
JN-206/62	PAR 764-62	SITSUM for Mission 3088, Part II	5 Sep 62	6 Sep 62
JN-206/62		Briefing Bds for Mission 3088		4 Sep 62
P-46/62	NPIC/TP-12/62	Ephemeris for Mission 9037	22 Aug 62	
P-54/62	NPIC/MCP-29/62	MCP for Mission 3084	24 Aug 62	31 Aug 62
P-57/62	NPIC/MCP-28/62	MCP for Mission 9039	10 Aug 62	
P-71/62	NPIC/MCP-1008/62	MCP for Mission GRC 125	27 Aug 62	31 Aug 62
P-75/62		2 "Best Guess" Ephemeris Labels for Mission 9044		6 Sep 62
C-580/62	CIA/PIR-8/62	Cuban Evaluation Rpt No. 6	7 Sep 62	
C-734/62		Perspective of Ping Tan (Pt 2)		4 Sep 62
C-742/62	SC-08072-62/KH	New Const. Activity at TIMTR & KYMTR	31 Aug 62	6 Sep 62
C-799/62		6 Briefing Bds (OSA)		6 Sep 62
M-218/62		2 Briefing Bds (OD)		4 Sep 62
M-219/62		2 Photo Mountings (AS/S)		4 Sep 62
M-220/62		Name Plates for NPIC Personnel (AS/S)		5 Sep 62
M-225/62		Chart (TID)		5 Sep 62
M-227/62		Classification Page Revision (DMD)		5 Sep 62
M-228/62		Mounting of Board (AS/L)		5 Sep 62
M-229/62		Photo Mounting (OSA)		6 Sep 62

HANDLE VIA TALENT-KEYHOLE CHANNELS ONLY

TOP SECRET CHESS RUFF

Backlog

In addition to the projects listed in preceding sections of this report, there were 72 JN, 19 P, and 5 CIA projects to which editors and graphical analysts had been assigned as of c.o.b. 6 September 1962.



50X1

Chief, Publications Division, NPIC

TOP SECRET CHESS RUFF

HANDLE VIA TALENT-KEYHOLE
COMINT/CIV