

**Page Denied**

Copy 1  
3 pages

PDSR 44/62

## P U B L I C A T I O N S   D I V I S I O N

## STATUS REPORT

13 July 1962

Analysis

Editorial and/or graphical support was furnished during the period 6-12 July 1962 on the following projects, which are in the analysis stage.

JN-44/59      Launch Complex B KY

50X1

JN-314/61      Tyura Tam Missile Test Center

JN-324/61      Semipalatinsk AE Test Details

50X1

JN-1/62      Power Circuit Diagrams

JN-4/62      Omsk Test Facility Comparison

JN-19/62      Comp. Anal. of Spec. Storage Areas

JN-52/62      Tu-na Grid Pattern

JN-57/62A      New Type SAM Sites

JN-78/62      Ship Mounted SAM's

JN-121/62      Teykovo, Kostroma Launch Site

JN-128/62      Zhitomir, Kalinin, Zavitaya NW Storage

JN-143/62      MCI for Mission 9035

C-580/62      Cuba Report

Production

The division is processing the following projects. (Date shown with each entry is the date the material was accepted in the division; percent of completion refers to PD work only.)

19 JN-143/61      USSR Interferometer Study      15 Jun 62      10% complete

11 JN-174/61      Kamchatka GM      14 Jun 62      10% complete

14 JN-335/61      Soltsy &amp; Karankut AF AE Storage      11 Jul 62      0% complete

20 JN-349/61      Donok &amp; Tambou Missile Storage      20 Jun 62      10% complete

18 JN-40/62      Dzerzhinsk Poss. CW Production      4 Jun 62      95% complete

8 JN-82/62A      Chang-Sha Poss. AE Activity      14 Jun 62      90% complete

8 JN-82/62B      Hsiang-Hsiang      18 Jun 62      90% complete

6 JN-93/62      Moscow SA-3 Sites      11 Jul 62      0% complete

50X1

5 Jul 62      10% complete

2 Jul 62      10% complete

7 JN-142/62      Comp. Kostroma, Shadrinsk &amp; Verkhnyaya      12 Jul 62      0% complete

5 JN-146/62      Tyumen ICBM Site M 9035      6 Jul 62      25% complete

JN-154/62      MCI for Mission GRC 112      10 Jul 62      0% complete

C-184/62B      Laos, Vietnam (Mosaic)      28 Mar 62      HOLD

C-513/62      Drawing. (PAD)      2 Jul 62      50% complete

GROUP 1
Excluded from automatic
downgrading and

HANDLE VIA TALENT-KEYHOLE

CLASSIFIED ONLY

TOP SECRET CIRCULAR

C-516/62C	Final Version NIE 11-8-62	7 Jul 62	90% complete
C-587/62	Material Flow Charts (DPD)	6 Jul 62	0% complete
C-588/62	6 Security Br. Bds. (DPD)	6 Jul 62	10% complete
C-618/62	Briefing Bds. (DPD)	12 Jul 62	20% complete
M-165/62	5 Briefing Bds. (TP&DS)	3 Jul 62	0% complete
M-166/62	Editing (TP&DS)	3 Jul 62	10% complete
M-171/62	Visitors Badge (AS/SB)	9 Jul 62	0% complete
M-174/62	Bar Charts (PD)	11 Jul 62	0% complete
M-176/62	3 Briefing Bds. (OD)	12 Jul 62	10% complete
M-177/62	Briefing Bds. (AF Element)	12 Jul 62	25% complete

Completed


The following projects were either in Reproduction or had been disseminated as of c.o.b. 12 July 1962:

<u>Project No.</u>	<u>Publication No.</u>	<u>Short Title</u>	<u>To Repro</u>	<u>Dissem</u>
JN-253/61	NPIC/R-96/62	Dodonovo AE Complex	22 Jun 62	
JN-343/61	NPIC/R-1028/62	Ladeburg Missile Trailers Exam	6 Jul 62	
JN-5/62	NPIC/R-99/62	Tomsk, AE Comp., Updating	6 Jul 62	
JN-132/62	NPIC/R-98/62	Evaluation of M 9034A	28 Jun 62	9 Jul
JN-148/62	NPIC/R-100/62	Poss. Instrumentation Site	13 2Jul 62	11 Jul
JN-159/62		30 Brief. Bds. M 9038		12 Jul
JN-161/62	PAR 757/62	SITSUM II for M 3083	8 Jul 62	9 Jul
JN-162/62	NPIC/R-106/62	OAK I for M 9038	7 Jul 62	8 Jul
JN-162/62	NPIC/R-107/62	OAK II for M 9038	8 Jul 62	9 Jul
JN-162/62	NPIC/R-108/62	OAK III for M 9038	9 Jul 62	10 Jul
JN-162/62	CABLE	Pre-OAK No. 3 for M 9038		9 Jul
JN-162/62	CABLE	Errata to OAK III for M 9038		12 Jul
JN-162/62	CABLE	OAK Suppl I for M 9038		12 Jul
JN-162/62	CABLE	Pre-OAK No. 1		7 Jul
JN-162/62	CABLE	Pre-OAK No. 2		8 Jul
JN-167/62	PAR 758/62	SITSUM for Mission G 3084	11 Jul 62	12 Jul
JN-168/62		Maps for GMAIC		11 Jul
P-214/61	NPIC/MCP-12/62	Erratum for NPIC/MCP-12/62	31 May 62	
P-27/62	NPIC/TP-10/62	Ephemeris for M 9032	5 Jul 62	11 Jul
P-34/62	NPIC/MCP-23/62	MCP for Mission G 3079	25 Jun 62	
P-37/62	NPIC/MCP-25/62	MCP for Mission 3080	29 Jun 62	
P-41/62	NPIC/MCP-1005/62	MCP for Mission GRC 112	28 Jun 62	
C-516/62B	SC-06811-62/KH	NIE 11-8-62		2 Jul
C-544/62		2 "O" Charts (DPD)		3 Jul
C-586/62		3 Briefing Boards (DPD)		9 Jul
C-611/62		1 Briefing Board (DPD)		11 Jul
M-152/62	NPIC/L-6/62	"T-KH" Listing Apr-May 62	29 Jun 62	10 Jul
M-153/62	NPIC/L-7/62	"TALENT" Listing Apr-May 62	29 Jun 62	
M-159/62		Updating Graphs (AF)		11 Jul
M-163/62		Updating Briefing Board (OD)		8 Jul
M-164/62		"Best Guess" Ephemeris Label (TID)		7 Jul
M-168/62		Plot Missions GRC 115,116,&117		6 Jul
M-169/62		Map (OD)		7 Jul

M-170/62	NPIC Organization Chart	7 Jul
M-172/62	IPIR Cover M GRC 119	10 Jul
M-173/62	Varitype (TTD)	11 Jul
M-175/62	IPIR Cover M GRC 120	12 Jul 62

Backlog

In addition to the projects listed in preceding sections of this report, there were 83 national and 2 CIA projects to which editors and graphical analysts had been assigned as of c.o.b. 12 July 1962.



50X1

Chief, Publications Division, NPIC

**HANDLE VIA TALENT-KEYHOLE  
CHANNELS ONLY**