

CONFIDENTIAL

Approved For Release 1999/09/21 : CIA-RDP79-01154A000300020007-9

UNITED STATES GOVERNMENT

Memorandum

RJG
SSW
g

TO : Acting Director of Basic Intelligence

DATE: 21 July 1966

FROM : Chief, Cartography Division, OBI

SUBJECT: Project Requested on ASAP Basis by DDS&T/FMSAC

25X1D

25X1D

1. Requirement: To make 8 x 10 $\frac{1}{2}$ page size trace maps, approximate scale 1:2,000,000, of [REDACTED]

25X1D

Each [REDACTED] has approximately 20-50 maps and there is a potential of [REDACTED].

25X1D

2. Material on hand: FMSAC has supplied raw data (computer printout) [REDACTED] for 52 maps, with advance notice they will supply us with material shortly for 4 more shots representing 117 additional maps.

3. Estimated time requirement: It is estimated 8 man-hours will be necessary to produce each sheet. Because of classification CD/X will have to do the project. Data in hand for 169 maps would require an estimated 1,352 man-hours. If a less substantive approach, such as a grid-type chart, is acceptable to FMSAC, this time could be halved.

4. CD/BI capability to take on the Project:

a. Unless the project extends over an 8 to 12 month period, the Division could not absorb the additional man-hours. If the project could be scheduled at the option of CD over this period, we probably could handle it with supplemental overtime. This also is conditioned upon doing the simplest type trace map possible.

b. If the project is scheduled by FMSAC to meet an outside contract requirement on an ASAP basis with a rigid schedule, we do not have the capability to take it on without seriously affecting production of current intelligence support and the NIS Program.

[REDACTED]

25X1A

CD/BI agreed to tackle first 50 maps by mid-Sept. No commitment beyond this first set.

RJG

Approved For Release 1999/09/21 : CIA-RDP79-01154A000300020007-9

GROUP 1
Excluded from automatic
downgrading and
declassification

CONFIDENTIAL

21 July 66