

SECRET

PROGRESS REPORT NUMBER 2




25X1

October 19, 1970

CONTRACT STATUS

1. Contract Period: 18 June 1970 to 31 December 1970



25X1

7. Percent of Funds Expended: 60%
8. Percent of Work Completed: 70%
9. The work is ahead of schedule.
10. The work will be completed ahead of time.
11. The work will be completed with the funds remaining.

PROGRESS

During the two-month period this progress report covers, the following tasks were performed:

1. The materials required for the experiment were prepared, including the instructions for the subjects, target indices and keys, response sheets, data tabulation forms, schedules for scene presentation to subjects.

SECRET

[REDACTED]
SECRET

2. Subjects, equipment, and space to conduct the experiment were obtained.
3. Response data were obtained from 30 PI subjects. This data collection required four weeks instead of the five which had been scheduled. With two exceptions, the subjects were motivated and very cooperative.
4. Preliminary data analyses were made, and the results indicate that the study will have significant implications.

The study has gone exceptionally well and [REDACTED] must give a great deal of credit for its success to [REDACTED] and to the technical monitor and other members of his organization.

25X1

25X1

25X1

PLANS

During the next reporting period, the data will be analyzed and a technical report and briefing will be prepared.

SECRET