

~~SECRET~~



25X1

PROGRESS REPORT NUMBER 3




25X1

December 18, 1970

CONTRACT STATUS

1. Contract Period; 18 June 1970 to 31 December 1970



25X1

7. Percent of Funds Expended: 87%

8. Percent of Work Completed: 87%

9. The work is on schedule.

10. The work will be completed ahead of time.

11. The work will be completed with the funds remaining.

GROUP 1
Excluded from automatic
downgrading and
declassification

~~SECRET~~

SECRET

21 December 1970

PROGRESS

During the reporting period (October 19, 1970 to December 18, 1970) the following work was completed:

1. The experimental data obtained from the 30 PI's at the customer's facility were analyzed using the computer facility in Los Angeles.

25X1

2. The results of the study were presented in a briefing given at the customer's facility on December 17, 1970. The results appear to have significant practical implications, and the briefing was well received.

PLANS

A few additional statistical analyses of the data will be made, and the final report will be prepared and submitted to the customer in January 1971.

SECRET