

ORD # 7182-70

(150)

TECHNICAL REPORT

IDT DISPLAY PROGRAM (U)



25X1

Task Order No. 33

Twenty-Eighth Monthly Letter Report

Month of October 1970



25X1

TECHNICAL REPORT

The test program for the Computer Display was completed and the equipment found to be operating satisfactorily.

Several errors in the software were detected and corrected during the system testing.

CONFIDENTIAL

No. of pages 5

Copy 1 of 5 Copies

100%

STATUS DATA

ORD # 7783-70

IDT DISPLAY PROGRAM (U)




25X1

Task Order No. 33

Twenty-Eighth Monthly Letter Report

Month of October 1970



25X1

GROUP-1
Excluded from automatic downgrading
and declassification.

THIS DOCUMENT CONTAINS INFORMATION AFFECTING THE NATIONAL DEFENSE OF THE UNITED STATES WITHIN THE MEANING OF THE ESPIONAGE LAWS, TITLE 18, U. S. C., SECTIONS 793 AND 794. ITS TRANSMISSION OR THE REVELATION OF ITS CONTENTS IN ANY MANNER TO AN UNAUTHORIZED PERSON IS PROHIBITED BY LAW.

CONFIDENTIAL

CONFIDENTIAL

25X1

Task No. 33 - 24 June 1968 to 15 Aug. 1970

25X1

Monthly Contract Status ReportFinancial StatusFor Period 30 September 1970 to 24 October 1970

	<u>Target Cost</u>	<u>Target Fee</u>	<u>Target Total</u>
Amount of Contract:			
Amount of Obligations and/ or Expenditures This Period:			
Amount of Obligations and/ or Expenditures to Date:			
Estimated Funds to Complete:			
Percentage of Funds Expended to Date:	100%		
Percentage of Work Completed to Date:	99%		
1. Is work on schedule?		Yes	
2. Can work be completed in authorized time?		Yes	
3. Can contract be completed with authorized funds?		Yes	

25X1

25X1

PROJECT STATUS

System tests were completed during the last reporting period and the equipment readied for shipment. Work will continue on the Operating and Maintenance Manual and the Final Report.

The target costs have been exceeded. Part of the fee will be used to support the remaining work.

WORK PLANNED DURING NEXT REPORTING PERIOD

Ship and install equipment.

Complete manual and final report.

CONFIDENTIAL

1

Page Denied