000 25X1 Approved For Release 2003/08/06: CIA-RDP82-00457R013800320011-6 CENTRAL INTELLIGENCE AGENCY REPORT NO

CHIELLOFAX.

INFORMATION REPORT

CD NO

25X1

East Germany

DATE DISTR 15 September 1502

SUBJECT

Testing of A-1 Aerial Devices at Optik Carl Zeiss Jena VEB

NO. OF PAGES 1

PLACE **ACQUIRED** NO. OF ENCLS.

DATE OF INFO.

25X1

25X1

SUPPLEMENT TO REPORT NO.

ALM STREET, AND ADDRESS OF THE STREET, THE STREET, THE STREET, THE STREET, THE STREET, THE STREET, THE STREET,

REFERENCE CON DO NOT CIRCULATE

25X1

- A-l aerial training devices from Delivery of ten Jona to the Russians was scheduled to take place in August 1952. It was the first loteof a total of 79 devices to be delivered during 1952. Delivery will now probably be delayed because of a lastminute change in Russian directives.
- 2. In July 1952, the Russians requested that a completed instrument be subjected to a 1,000-hour test and that delivery prior to the successful outcome of the test. Reiss pointed out to the A-1 acceptance team at Jena that such a test would take more than two months computed on the work of two shifts of eight hours each per day. Zeissothereforeostated that delivery of the devices would be deleyed two months. The Russians continue to insist on the test. The pointed out that construction of the devices should be continued while the test was being run.
- 3. When Zeiss manufactured the first lot of 200 A-1 devices for the Russians, one instrument was given a longtest. The devices were delivered and accepted at the time without waiting for the outcome of the test.

CLASSIFICATION					SEC	REI	[
STATE # 1 NAVY	x	NSRB			DIS	TRI	BUTION				
ARMY # TAIP #	×	FBI		OSI	Eng	¥		 	<u>i</u>	 	