

STATINTL

SPS-E068-77
5 August 1977

MEMORANDUM FOR: Director of Data Processing
FROM : [REDACTED]
Chief, Special Projects Staff
SUBJECT : Special Projects Staff Weekly Report-
week ending 5 August 1977

1. SAFE:

A. The SAFE/ADISS Working Group, established by a DCI directive to the Intelligence Community Staff, is concluding its preparation of a staff study on "How a joint project management office can be established." This staff study was submitted to the IC Staff on 2 August 1977 and will be submitted to the DCI on 17 August 1977.

STATINTL

STATINTL

B. The [REDACTED] Team that is studying the commonality potential of DIA's ADISS and CIA's SAFE Projects will be completed on 8 August 1977. It will conclude with the presentation of a briefing to management officials of CIA, DIA, and ICS. A subsequent briefing of the results of the [REDACTED] study will be presented to the Intelligence Research and Development Council on 17 August 1977.

C. Questions have been prepared to clarify discrepancies identified in SAFE Design Competition Proposals identified during the initial proposal evaluation. These questions will be distributed to the appropriate offerors on 5 August 1977. On 10, 11, and 12 August the offerors will be invited in for discussions to clarify and/or respond to these questions. Written responses to these questions will be required by 17 August 1977.

STATINTL

2. ADSTAR:

A. The initial evaluation results of the four proposals received in response to the ADSTAR RFP, were presented to the ADSTAR Source Selection Board on 1 August 1977 by the Technical, Management, and Cost Evaluation Board members. One proposal was considered non-responsive to the solicitation and was disqualified by the Source Selection Board.

5 August 1977

SPS Weekly Report

Page 2

STATINTL

Questions in response to the other offeror's proposals were prepared and picked up by the offerors on 2 August 1977. Answers to the Questions are to be received by COS on 10 August 1977.

STATINTL

3. RAPID:

A. [REDACTED] visited the Contractor to estimate credibility of their proposed new schedule. In our judgment there is a 50-60% chance that the next (i.e. Nov 77, PSR) milestone and project completion (March 79) dates will be met. These dates could move out at least 306 ? month respectively. Ramification of this will be reviewed with [REDACTED]

STATSPEC

B. Contractor informed us another 5 persons have resigned and an active recruiting campaign is underway, taking advantage of the DI cancellation at Rockwell, Inc.

STATSPEC

C. [REDACTED] is preparing a position paper concerning Contractor's proposed interim solution.

STATINTL

D. A briefing for Mr. Dirks and the RAPID Steering Committee is being proposed.

STATINTL

4. TADS:

A. [REDACTED] Corporate Vice-President reviewed and approved the TADS updated schedule. Key dates from the schedule are:

a. On 16 December 1977 all nonsecure external communication lines to the TADS Computer System will be de-activated.

STATINTL

b. TADS completion dates of 30 June 1978.

[REDACTED] has met all milestones since beginning of schedule, 1 June 1977.

B. Four Critical Design Reviews appear on the schedule. One was held 28 July 1977. The other scheduled reviews are 25 August 1977, 11 November 1977, and 27 January 1978. A total of 52 Design Problem Reports were discussed at the 28 July CDR. 38 reports were accepted and 14 were withdrawn.

STATINTL

C. A second [REDACTED] graphics display should arrive at any time. This one will be placed in 100023 of Headquarters Building.

SPS-2068-77
5 August 1977
SPS Weekly Report
Page 1

D. Six disk packs have arrived in INAG of Headquarters.

(Nelson)

STATINTL

