

UNCLASSIFIED

Approved For Release 2001/08/08 : CIA-RDP84-00933R000400150042-8

CAMS WEEKLY REPORT

Week of 23 July - 29 July 1977

STATINTL

1. We have terminated all new reports development at our [REDACTED] contractor's site. Work in progress will be completed bringing the total number delivered to fourteen (14) out of forty-three (43) originally scheduled.
2. The CAMS Project Team will take over the remaining reports and develop them in-house. By agreement with COMIREX/ADP, we will only schedule the development of eleven (11) new reports. Further reports development will depend upon COMIREX priorities.
3. Preparations are being made for software release 1.9 scheduled for delivery on Sunday, 31 July 1977.

STATINTL

[REDACTED]
CAMS Project Manager

UNCLASSIFIED

Approved For Release 2001/08/08 : CIA-RDP84-00933R000400150042-8