

STATINTL

23 June 1977

MEMORANDUM FOR: Director, ODP
FROM : [REDACTED]
Acting Deputy Director for Processing
SUBJECT : Processing Weekly Report

STATINTL

Tasks Accomplished

1. Weekend testing of MVS/JES3 was conducted over the past weekend. No major problems were encountered; however, the workload was light. [REDACTED]

STATINTL

2. Four additional 6250 BPI tape drives were installed on 17 June. These were added to the pool available to users to provide better service. [REDACTED]

STATINTL

3. The TROLL econometric modeling package was installed on the VM Interactive System. [REDACTED]

STATINTL

4. Release 3.0 of the Microdata Reality System was installed on the ODP Reality computer for testing. [REDACTED]

STATINTL

5. The GAS daily production run book is 90% complete. The Production Specialist plans to start on the monthly run books next week. GAS daily work is currently up to date. [REDACTED]

STATINTL

STATINTL

6. [REDACTED] removed the 8 meg core from the 168-1 on Friday. [REDACTED]

STATINTL

Tasks Planned

1. SIS will begin stress testing MVS/JES3 prior to bringing this system up. [REDACTED]

STATINTL

2. GIMS Division will study the possibility of combining GIMDEV and CAMDEV into one job. Both now use Release 4.0. [REDACTED]

STATINTL

Problems

1. Power problems attributed to locally severe thunderstorms caused power problems in both centers over the past weekend. [REDACTED]

2. The preliminary cutoff for PERSIGN is now three days late due to program problems. The Primary Application Specialist is working on the problem.



STATINTL