


CAMS WEEKLY REPORT

Week of 11 June - 17 June 1977

1. (U) Release 4.0 for GIM-II which was scheduled for delivery on Saturday, 18 June 1977, has been delayed. This delay was caused by problems uncovered during testing of the release on CAMDEV by the CAMS team this week.
2. (U) Plans are under way for CAMS software release 1.8B on Saturday, 25 June 1977. This release is dependent on the delivery of GIM-II Release 4.0.
3. (U) A contract employee joined the CAMS-I project this week.

STATINTL



CAMS Project Manager

UNCLASSIFIED