

STATINTL

16 June 1977

MEMORANDUM FOR: Director, ODP
FROM : [REDACTED]
Deputy Director for Processing
SUBJECT : Processing Weekly Report

STATINTL

Tasks Accomplished

1. RAMIS II has been installed on VM and will undergo a 30 day test before becoming the production system. [REDACTED]

STATINTL

2. Load and stress tests of VM using 4 and 8 megabytes of memory continue. Results are being analyzed. [REDACTED] STATINTL

3. Office of Communications engineers have completed the installation of a patch panel for the COMTEN V in GC47. [REDACTED]

STATINTL

4. Full center testing of MVS/JES3 continues. Although the weekends are primary testing periods, some testing is being conducted during the early morning hours other days. [REDACTED]

Tasks Planned

STATINTL

STATINTL

1. Testing of the TROLL software package (a system obtained from the [REDACTED]) will be completed next week and will be placed into production processing. [REDACTED]

Problems

1. PAYROLL-PAYCOMPUTE Biweekly cutoff - numerous problems - power outage, disk drive, headcrash, fast dump restore utility, and tape I/O errors required all night coverage by the Production Specialist Thursday night. Program problems were detected Friday morning which caused a re-run of the PAYCOMPUTE application. The re-run was processed successfully Friday night and reports were delivered to the Office of Finance for balancing on Saturday morning. Total impact was 17 hours overtime for Production Division personnel and Saturday coverage by OF personnel for balancing and OL personnel to process microfilm.

STATINTL

2. During this week the [REDACTED] Center had one scheduled and two unscheduled power outages.



STATINTL