

MEMORANDUM FOR: Executive Officer, ODP

FROM: [REDACTED]  
Chief, Special Projects Staff, ODP

SUBJECT: Special Projects Staff  
Weekly Report ending 17 June 1977

STATINTL

### 1. SAPF

a. The team from [REDACTED] was supplied a set of documents by SPS to begin their study of SAPF/ADISS Comorbidity. They also met with SAS/OCM this week and received documentation and briefings on interim SAPF. Next week, they will begin working with DIA. The necessary clearances have been approved on 4 members of the team and the processing of the badges is in the final stages.

b. A SAPF Proposal Evaluation Kickoff Meeting was held on 15 June to present the SAPF Proposal Evaluation Plan to members of the Source Selection Board and the Evaluation Working Teams. The Plan was well received by all present and very few comments or changes were made.

c. [REDACTED] began working with SAS/OCM on the SAPF User Workstation/Language Requirements Capabilities Survey.

### 2. ADSTAR

a) Members of the ADSTAR Project and of OCE reviewed ADSTAR site preparation costs with members of the Real Estate and Construction Division of OI.

b) A second set of answers to questions from potential bidders and additional revisions to the RFP were prepared and mailed out this week.

c) The time for preparation of ADSTAR proposals was extended two weeks, the due date is now 15 July 1977. Evaluation will start promptly at 0800 hours on July 18.

STATINTL

17 June 1977

3. TADS

STATINTL

a. The assembly of the TADS Graphics Console will be completed by 17 June 1977. This console will be temporarily located in 1B16 of Headquarters to support the TADS system integration effort.

b. [redacted] has submitted two draft documents for Government review and comment. These are titled User Environmental Commands and Data Base Commands.

c. A graphics working session between [redacted] and Government representatives was held at Headquarters in the OMI area.

d. Another working session was requested by [redacted] to be convened 20 June 1977. The subject to be discussed will be user command nomenclature.

STATINTL  
STATINTL

4. RAPID

STATSPEC

a. The president of the contracting firm for RAPID telephoned the Chief/SES to give notice of the need to postpone the next payment milestone from 26 June 1977 (previously postponed from 22 April 1977) to sometime in August 1977. Written notification of this slippage is forthcoming. Representatives of [redacted], OK and ODP are coordinating on the development of a response. Several options are being studied. OK is to determine what hardware and software is now government owned due to previous payments. NAF/INDET is compiling the history and current status of the financial aspects of the contract, particularly government obligations and expenditures. Finally, OS is to provide a current list of Agency cleared contractor personnel assigned to RAPID.

STATINTL

b. [redacted] are continuing to review design and plan documents submitted by the Contractor. The Configuration Management Control document has been accepted. Comments concerning the Integration Plan are being prepared and will be sent to the Contractor.

STATINTL

SABR/ADISS:

Discussions were held with [redacted] study team on 17 June to advise them of the IC Staff and DCI's intent to strongly endorse the joint program office and common system. The general tenor of the IC Staff memorandum of 25 May and the DCI's response was outlined as was the specific action recommendations endorsed in that memo. Meetings will be held with this team every two weeks, in addition to normal contacts, throughout the remainder of the contract.

Input was provided to an IC Staff memo being prepared asking DIA and CIA to appoint representatives to a SABR/ADISS working group. This group is being established in accordance with the IC Staff's recommendation to the DCI. It was suggested that this working group discuss its charter and membership as an initial task. At this point the membership will include NSR as well as DIA and CIA.

Initial [redacted] DCI meetings were held the morning of 17 June.

STATINTL