

CAMS WEEKLY REPORT

Week of 7 - 13 May

- (U) 1. Contractors have assisted in working off the backlog in processing area coverage tapes. The responsibility for moving tapes back and forth between centers is the remaining problem area to be resolved.
- (U) 2. Interface Demonstration 31 with DIA is continuing. Some of the initial problems have been resolved.
- (U) 3. Two minor program bugs were discovered in the processing of incoming data. Plans call for reprocessing of a subset of the incoming data since the beginning of April.
- (U) 4. A joint Division A/Processing demonstration of the capabilities of IMS is scheduled for Friday, 13 May. This is a first step in determining a DBMS which will satisfy the CAMS-II requirements.


CAMS Project Manager

STATINTL