

12 May 1977

STATINTL

MEMORANDUM FOR: Director, ODP  
FROM : [REDACTED]  
Deputy Director for Processing  
SUBJECT : Processing Weekly Report

STATINTL

Tasks Accomplished

1. A full center test of JES3 was completed over the weekend. This marked the successful completion of Phase B of the implementation plan. [REDACTED]

STATINTL

2. The Four Phase upgrade for data entry, in support of Project GAS, was begun with the addition of a disk drive. [REDACTED]

STATINTL

3. Production Division personnel provided 24-hour coverage for Project GAS in order to keep the monthly cut-off on schedule. On the whole the effort was successful and only a one-day delay was encountered. [REDACTED]

STATINTL

4. Installation was begun on the Reliability Plus error reporting system in GC03. [REDACTED]

Tasks Planned

STATINTL

1. Full center testing of JES3 will continue over the weekend with Phase C of the implementation plan. During this phase all batch machines will be tested. (Gilbert, Frank) [REDACTED]

STATINTL

2. Testing and recabling of 6250 BPI tape drives will continue to ensure better performance and access. (Frank) [REDACTED]

Problems

STATINTL

1. Power problems (external) resulted in several outages in GC47 over the weekend. The 360/65-1 suffered the most with approximately 26 hours of down time recorded. With the arrival of the thunderstorm season more problems are expected. [REDACTED]

2. A problem was also discovered in GIM-II. Per agreement with A Division the recording feature of REPROCESSN will not be used until the problem can be corrected. 

