

UNCLASSIFIED

CAMS WEEKLY REPORT

Week of 4 June - 10 June 1977

- (U) 1. CAMS software Release 1.8 was successfully delivered on Sunday, June 5, 1977.
- (U) 2. Planning is currently in progress for a new 90-day schedule for software testing and delivery.



STATINTL

CAMS Project Manager

UNCLASSIFIED