

SPS-EO52-77

2 June 1977

STATINTL

MEMORANDUM FOR: Executive Officer, ODP

FROM:

[REDACTED]

Chief, Special Projects Staff/ODP

SUBJECT: Special Projects Staff Weekly Report -  
ending 10 June 1977

STATINTL

1. SAFE:

[REDACTED]

STATINTL

b. The IC Staff has initiated a SAFE/ADISS study by [REDACTED] Contacts have been identified within DIA and CIA, but no contact has yet been made by Mr. [REDACTED] at this time.

STATINTL

STATINTL

[REDACTED] - Unclass.)

c. An initial draft of a Proposal Evaluation Plan is being prepared for review by all participants next week. The final version of this work plan will cover the evaluation methodology and detailed work assignments of all participants.

STATINTL

[REDACTED] - Unclass.)

d. The High-Speed Text Search Project (HSTS) was reviewed with NPIC, ORD and SPS on 9 June to reach agreement on the relative funding responsibilities of the sponsoring

SPS-EO <sup>52</sup> -77  
SPS Weekly Report  
Page 2

STATINTL

STATINTL

STATINTL

organizations and the expectations of each organization with regard to this project. ORD will prepare a memorandum for signature by the participants at this meeting to the office directors involved outlining the joint plan under which the work is to proceed. SAFE funding is requested in the amount of [redacted] for FY 77 and [redacted] in FY 78.

STATINTL

[redacted] - Unclass.)

e. The initial draft of the SAFE Project Management Plan was completed this week. A draft will be prepared next week for review between ODP and OCR.

[redacted] - Unclass.)

STATINTL

2. ADSTAR:

a. Answers to all questions asked at the ADSTAR Bidders' Briefing, along with appropriate RFP revisions were coordinated between ODP, OCR, DDO and OL and were mailed to all bidders on 8 June 1977.

STATINTL

[redacted] - Unclass.)

b. Of the 44 companies solicited for the ADSTAR procurement, three [redacted] have sent formal no-bid notices to OL.

[redacted] - Unclass.)

STATINTL

c. The ADSTAR Facilities Plan submitted by the Chief, Real Estate and Construction Division of OL is being reviewed to analyze the cost in detail.

[redacted] - Unclass.)

STATINTL

3. TADS:

STATINTL

a. Engineers from [redacted] began assembling and checkout of the 3401 graphics display on 9 June 1977.

[redacted] - Unclass.)

STATINTL

b. The TADS System Design has been completed. Nine design related action items have been identified. All action items are scheduled for completion by the end of this month.

[redacted] - Unclass.)

SPS-E0<sup>52</sup>~~5~~-77  
SPS Weekly Report  
Page 3

STATINTL

c. A TADS Long Range Planning document has been completed and will be published in the near future.

[REDACTED] - Unclass.)

4. RAPID:

STATINTL document from Contractor. It is undergoing final review  
STATSPEC by [REDACTED] It appears acceptable  
so far. [REDACTED] and the Contractor were able  
to clarify, via telephone, most questions concerning the  
External Media Format document.

[REDACTED] - Unclass.)

STATINTL

b. Several telephone discussions were held with the president of contracting firm and his RAPID project manager. In short, the revised date (revised from 22 April 1977 to 24 June 1977) for the Program Specifications Review payment milestone, will not be met. Contractor said a new date might be forthcoming within the next week. We are working closely with PD/OL to establish Agency's response to this development.

[REDACTED] Unclass.)

STATINTL

STATINTL

c. O/DDS&T has requested additional contractual information, which [REDACTED] is gathering, concerning criteria to measure system completion.

[REDACTED] - Unclass.)

STATINTL

d. We are awaiting Contractor's response to our request for clarification of several items in the Message Integrity proposal.

[REDACTED] s.)

STATINTL