

UNCLASSIFIED

CAMS WEEKLY REPORT

Week of 28 May - 3 June 1977

- (U) 1. We are planning to deliver CAMS software Release 1.8, on Sunday June 5, 1977.
- (U) 2. The impact of GIM-II Release 4.0 on current CAMS procedures is being assessed and testing of Release 4.0 is scheduled for the week 11-17 June along with implementation of any necessary procedure changes.
- (U) 3. A CAMS Planning Meeting was held [REDACTED] on 1 and 2 June 1977. This meeting was attended by representatives of COMIREX, COMIREX/ADP and Division A/ODP. 25X1A

[REDACTED]

Acting Chief, Division A/ODP

STATINTL

UNCLASSIFIED