

2 June 1977 STATINTL

MEMORANDUM FOR: Director, ODP
FROM : ██████████
Deputy Director for Processing STATINTL
SUBJECT : Processing Weekly Report

Tasks Accomplished

1. A meeting was held to brief users on the new release 4.0 for GIMS II. The new release will be brought up on GIMDEV on 4 June. ██████████ STATINTL

2. Weekend production testing for MVS/JES3 continues. A 30 hour test was made over the past weekend. ██████████

STATINTL

3. A software fix was applied to correct a problem in the ASP production system. This involved a problem with HETRA RJE print classification. ██████████

Tasks Planned

STATINTL

1. IBM will install eight megs of core on the 168-1 for test and evaluation. This test will last two weeks on the production VM system. Response will be analyzed for improvements. ██████████

STATINTL

Problems

STATINTL

1. Problems with the 195 caused the system to be down for ten hours on 30-31 May. The workload was shifted to the 168-2 which caused poor response to users. ██████████

2. The final segment of the SANCA quarterly update is in trouble because of user abends. It is now two months late. SPD is investigating. ██████████ STATINTL

