

(constant rotator)
Design Review of J-3 camera continued

31 Mar 1966

1 Jan 1966 J-3 camera reqmts specs, design control specs and work statements finalized.

11 Jan joint CIA/AF COR Improvement Program status review held in LA.

31 Mar 66 J-3 camera interfaces complete.

P.G. lenses afford improved stability and flexibility inherent in variable film loading; customer enthusiastic.

Recovery vehicle (SRV) development limited to completion of interface agreements with camera contractors and layout and design.

January 1966 briefing of D/NRO on J-3 SRV proposals

DNRO goahead on J-3 system at end of March 1966, design and mock-up work progressing at AP/Palo Alto.

Msns:	1025	5 Oct 65	Recovery:	1	10 Oct 65
				2	15 Oct 65
	1026	28 Oct 65		1	3 Nov 65
				2	7 Nov 65
	1027	9 Dec 65		1	10 Dec 65
				2	11 Dec 65
	1028	24 Dec 65		1	29 Dec 65
				2	2 Jan 66
	1029	2 Feb 66		1	7 Feb 66
				2	12 Feb 66
	1030	9 Mar 66		1	19 Mar 66
				2	19 Mar 66

NRO review(s) completed.