

6 December 1965

BOB & other guidelines on ADP

Public Law 89-306 passed by the 89th Congress as the "Brooks Bill." Interest in ADP matters on part of Congress (Govt Opns Committee) stirred up by reports by Comptroller General on ADP waste and mismanagement. Proposed legislation discussd for several years. Interest gurrently active since 3% of federal budget (and 30% of "controllable" amount of federal budget, excluding such things as veterans' benefits) is now spent on ADP and the proportion is growing rapidly.

Role of GSA under PL 89-306 not yet clarified and BOB will have to furnish guidance. GSA views its role as assistance in contracting, procurement, disposal etc and providing for sharing of facilities--acting as a broker.

IMPACT ON CIA of PL 89-306

1966 (FY) - No impact; BOB not yet issued policy statement; GSA not ready to take any action; will start with unclassified agencies who plan procurement in FY 67

FY 1967 forward - CIA will abide by BOB policy as applicable.

(Classified agencies may be exempt)

Planned OCS procurement (rental) of IBM 360/65 to occur during FY 1966; therefore CIA should proceed with procurement under current established procedures.

10 Dec. 1965

Weekly meetings on conversion  
to 360 initiated by Mr. Becker.

Housekeeping, IBM schedule  
slippage, changes in 360 contract  
& conversion checklist, discussed.

*Equipment*  
Approved For Release 2004/05/05 : CIA-RDP85B00803R000200070085-3

360 CONVERSION

December 1965

Weekly Meetings on conversion to 360 begun; to assist  
~~XXX~~ OCS in developing, coordinating and adjusting conversion  
plans and activities.

Approved For Release 2004/05/05 : CIA-RDP85B00803R000200070085-3

Dec 1965

ocs OCS Computer Support to ORD

Reasoning behind separate computer facility at ORD

ORD components requiring computer support will be located in Ames Building and terminals and displays required should be co-located with ORD at Ames. ORD seeks operational date ASAP in 1966, for remotes and its info processing experiments. State of the art limitations and OCS major effort taxing OCS capabilities, makes it impossible for OCS to support these remotes in the Ames Bldg. from the OCS Computer Center at Headquarters in a secure and effective way; also ORD will do experimental engineering changes to the computer acquired in an effort to optimize the electronics of remote-to-computer links etc. Such changes could not be tolerated in the computer center at Hqs with its production schedule.

Therefore, a separate facility was necessary.

In planning stage, December 1965, [ ] expressed thoughts relating to OCS support in terms of the separate facility being handled as an OCS Branch Facility, and to consolidate in it OCS developmental computing activities.

STAT

Approved For Release 2004/05/05 : CIA-RDP85B00803R000200070085-3  
3rd Generation Equipment

Conversion Mtg #4 on 360 computer  
held 4 January 1966.

STAT

[redacted]  
anticipated for delivery in August 1966  
was planned to be able to interface  
with the IBM 360 Operating System.

STAT

Planning also called for the [redacted]  
[redacted] to be located in the Ames  
Building with ORD for the initial  
period of operations. OCS and users  
would be experimenting and learning  
with this set-up for approximately  
six months.

STAT