

Date

**ROUTING AND TRANSMITTAL SLIP**

10 June 1983

TO: (Name, office symbol, room number, building, Agency/Post)	Initials	Date
1. <i>E/</i> DDA	<i>[Signature]</i>	14 JUN 1983
2. <i>A/</i> DDA	<i>[Signature]</i>	14 JUN 1983
3. DDA	<i>[Signature]</i>	31 JUN 1983
4. <i>Carl S.</i>	<i>[Signature]</i>	14 JUN 83
5. <i>Registry</i>		

Action	File	Note and Return
Approval	For Clearance	Per Conversation
As Requested	For Correction	Prepare Reply
Circulate	For Your Information	See Me
Comment	Investigate	Signature
Coordination	Justify	

**REMARKS**

As was requested at 10 June SAFE Monthly Management Status Review, enclosed is a copy of the slides. In addition, those back-up slides on the content of each delivery are also attached.

83-0341/19

SAFE REGISTRY  
100-7

DO NOT use this form as a RECORD of approvals, concurrences, disposals, clearances, and similar actions

FROM: (Name, org. symbol, Agency/Post) SAFE Project Office 402 Ames Building	Room No.—Bldg.
	Phone No.

5041-102

OPTIONAL FORM 41 (Rev. 7-76)  
Prescribed by GSA  
FPMR (41 CFR) 101-11.206

STAT




SAFE MONTHLY STATUS REVIEW  
SECTION 1 MANAGEMENT

10 JUNE 1983

0830-1000

AGENDA

INTRODUCTION  
ACTION ITEM REVIEW  
OPERATIONS SUPPORT SEGMENT STATUS  
QUALITY ASSURANCE SEGMENT STATUS  
SYSTEMS DEVELOPMENT SEGMENT STATUS  
ACTION ITEM WRAP-UP  
BREAK  
MISCELLANEOUS  
SUMMARY



STAT



ACTION ITEM LOG  
MANAGEMENT

10 JUNE 1983

ITEM NO	DATE REC	DESCRIPTION	ACTIONEE	DATE DUE	STATUS/REMARKS	DATE COMP
14	1-11-83	Expedition of CIA Security Process for DIA Personnel	CSPO/OS	Cont	Two DIA Operators Remain to be Badged	
16	4-15-83	Set up Demo for Congressional Staff	CSPO/QA/CL	5-13-83	HPSCI Complete - 6-16-83	
18	5-13-83	19-22 May Chilled Water Outages - Establish Work-arounds	CSPO/OSS	7-31-83	Memo to Director. OL	



10 JUNE 1983

OPERATIONAL SUPPORT SEGMENT STATUS  
EARLY CAPABILITY

SAFE-D SCHEDULE REVIEW

- o DIA IOC DATE REMAINS 27 JUNE 1983
  - MAINTENANCE TRANSITION TEAM (4 RSO & 4 CSPO)
  - COMPLETED JOB STREAMS 3 JUNE 1983
  - COMPLETED SUPPORT STAFF ADMINISTRATIVE FUNCTIONS
- o SAFE-D SYSTEM TEST COMMENCED 7 JUNE 1983
- o SAFE-D CSG CLASS AT AHS (20) 6 JUNE 1983
- o SAFE-D 1ST USER CLASS (20) 13 JUNE 1983
- o SAFE-D 2ND USER CLASS (20) 20 JUNE 1983



10 JUNE 1983

AT SAFE-D IOC

- o HARDWARE
  - 62 USER WORKSTATIONS
  - 10 RSO WORKSTATIONS
  - 10 OTHER WORKSTATIONS
  - 2 HIGH SPEED LINE PRINTERS AT ARLINGTON HALL  
(PROJECTED INSTALLATION)
- o 40 TRAINED USERS
- o TRAINED RSO PERSONNEL FROM MAINTENANCE TRANSITION TEAM
- o MINIMUM 30 DAYS MESSAGE TRAFFIC PCTCS AND DSSCS



10 JUNE 1983

OPERATIONAL SUPPORT SEGMENT STATUS  
EARLY CAPABILITY

SAFE-C AVAILABILITY

	<u>APRIL</u>	<u>MAY</u>	<u>YEAR-TO-DATE</u>
MAIL	97.98	99.35	98.50
TEXT	99.12	99.56	99.09
JES	99.37	99.99	99.57
MPS	98.77	99.3-	98.68
VM	100.00	99.97	99.77

AVAILABILITY REQUIRED BY DDI: 97%

SAFE-C SUPPORTING A

TERMINAL POPULATION: 145 (INCLUDES SURE AND OT&E)

USER POPULATION: 145



10 JUNE 1983

EARLY CAPABILITY STATUS

OTHER ACCOMPLISHMENTS

- o NCC PHASE 2 CONSTRUCTION STARTED
  - COMPLETION EXPECTED BY 1 NOVEMBER PER HEB MEMO
  - NO ADDITIONAL COST - NO ACCELERATION REQUIRED

PROBLEMS

- o COMTEN SOFTWARE - DIA UNIQUE

UPCOMING EVENTS

- o CONTINUE SAFE-D SYSTEM TEST
- o TRAINING
- o IOC 27 JUNE 1983



10 JUNE 1983

SYSTEM DEVELOPMENT SEGMENT STATUS  
(POST-EARLY CAPABILITY DELIVERIES)

ACCOMPLISHMENTS

DEVELOPED PROJECT DEVELOPMENT MILESTONES:

- o DELIVERY 1
  - SAFE-C 21 OCT 1983
  - SAFE-D 21 NOV 1983
  
- o DELIVERY 2 PDR 26 SEP 1983
- o DELIVERY 3 PDR 14 NOV 1983
- o DELIVERY 2 CDR 16 JAN 1984
- o DELIVERY 4 PDR 26 MAR 1984
- o DELIVERY 3 CDR 21 MAY 1984
- o DELIVERY 4 CDR 27 AUG 1984
- o SAFE-C DEL. 2 NOV 1984
- o SAFE-D DEL. 2/3 MAR 1985
- o SAFE-C DEL. 3 JUN 1985
- o SAFE-D DEL. 4 AUG 1985





10 JUNE 1983

SYSTEM DEVELOPMENT SEGMENT STATUS  
(POST-EARLY CAPABILITY DELIVERIES)

ACCOMPLISHMENTS - (CONTINUED)

- 0 CONTINUED DATABASE MODEL TASK DEFINITION
  - o DRAFT TO BE COMPLETED BY 13 JUNE 1983
  
- 0 VISITED TRW (TORRANCE) TO REVIEW CONTRACT STATUS
  - o GOOD PROGRESS ON DODIIS COMMUNICATION CPCI
  - o USER INTERFACE PROTOTYPE WORK CONTINUING THRU 31 JULY 1983



10 JUNE 1983

SYSTEM DEVELOPMENT SEGMENT STATUS  
(POST-EARLY CAPABILITY DELIVERIES)

UPCOMING EVENTS

- 0 CONTINUE CONTRACT NEGOTIATIONS
  - o INFODATA (INQUIRE DBMS MODIFICATIONS)
  - o LOGICON (MESSAGE ANALYSIS CPCI)
  - o CRW (DAP, USER DATA BASE, SYSTEM SERVICES CPCIs)
  - o TRW (DATA MGMT, DODIIS COMM, CONVERSION, MIS CPCIs)
  
- 0 CONTINUE TO DEFINE DETAILED SCHEDULE DATA FOR PERT INPUT



10 JUNE 1983

SYSTEM DEVELOPMENT SEGMENT STATUS  
(POST-EARLY CAPABILITY DELIVERIES)

UPCOMING EVENTS - CONTINUED

- 0 CONTINUE DOCUMENT DEVELOPMENT
  - o SYSTEM DESIGN DOCUMENT WITH APPENDICES 1 & 2
  - o INTERNAL SYSTEM INTERFACE CONTROL DOCUMENT
  - o DATA SPECIFICATION
  - o PRELIMINARY DESIGN (B5) SPECIFICATIONS
  - o CONVERSION PLAN



SAFE MONTHLY STATUS REVIEW  
QUALITY ASSURANCE SEGMENT

10 JUNE 1983

ACCOMPLISHMENTS

0 REQUIREMENTS

- DIA SAFE EARLY CAPABILITY (SEC)
  - 0 USER SUPPORT TRAINING
  - 0 USER MANUALS
  - 0 PROFILE DEVELOPMENT
    - 53/62 PROFILE DEVELOPED
    - USER SUPPORT COURSE
  - 0 SYSTEM/ACCEPTANCE TEST
- SAFE USEABILITY PANEL (SUP)
  - 0 REVIEW SYSTEM REQUIREMENTS SPECIFICATION
  - 0 IDENTIFY/CLARIFY REQUIREMENTS PHASING
  - 0 DOCUMENT USER INTERFACE ISSUES
- SAFE EARLY CAPABILITY BRIEFINGS
  - 0 D/DCI - 27 MAY
  - 0 HPSCI - 6 JUNE
  - 0 DDO - 8 JUNE
  - 0 CIA OPERATIONS CENTER - 2 JUNE



SAFE MONTHLY STATUS REVIEW  
QUALITY ASSURANCE SEGMENT

10 JUNE 1983

ACCOMPLISHMENTS

o REQUIREMENTS

- CIA SAFE EARLY CAPABILITY (SEC)
  - o 145 USERS (SURE, OT&E, ETC.)
  - o 100 NEW USERS TRAINED
  - o 100% RELIABLE 16 MAY TO PRESENT
  - o 97% SINCE DAY 1
  - o POSITIVE USER REACTION
- SAFE TRAINING PLAN
  - o CONCEPT PREPARATION
  - o MEETING DIA/AIS, CIA/OT&E
  - o TRW USER INTERFACE ACTIVITY
- AIM/SAFE USER LANGUAGE COMPARISON



SAFE MONTHLY STATUS REVIEW  
QUALITY ASSURANCE SEGMENT

10 JUNE 1983

ACCOMPLISHMENTS

- o QUALITY ASSURANCE
  - CSPO QA DOCUMENTATION APPROVAL
    - o QUALITY ASSURANCE PLAN
    - o DOCUMENTATION PLAN
    - o CONFIGURATION MANAGEMENT PLAN
  - DRAFT PROJECT MANAGEMENT PLAN



SAFE MONTHLY STATUS REVIEW  
QUALITY ASSURANCE SEGMENT

10 JUNE 1983

FUTURE ACTIONS

- o REQUIREMENTS
  - SAFE USEABILITY PANEL
    - o APPROVAL REQUIREMENTS PHASING
    - o REVIEW/RESOLVE USER INTERFACE ISSUES
    - o IDENTIFY REQUIREMENTS CHANGES
  - OPERATIONS CENTER REQUIREMENTS - CSPO RESPONSE
  - SAFE EARLY CAPABILITY BRIEFINGS/DEMONSTRATIONS
    - o SENATE STAFFERS
    - o DIA SENIOR MANAGERS
  - SAFE TRAINING PLAN
    - o MEETINGS WITH MITRE, NSA
    - o COORDINATE CIA/DIA TRAINING ORGANIZATIONS
    - o DRAFT TRAINING PLAN



SAFE MONTHLY STATUS REVIEW  
QUALITY ASSURANCE SEGMENT

10 JUNE 1983

FUTURE ACTIONS

- o QUALITY ASSURANCE
  - CSPO/CONTRACTOR BRIEFINGS
    - o CSPO INTERNAL WORKINGS SESSIONS (16-20 JUNE)
    - o CONTRACTOR MEETINGS (20-27 JUNE)
      - CRW
      - LOGICON
      - INFODATA
      - TRW/CCA
      - ODP
  - CSPO APPROVAL SAFE PROJECT PLAN