

9 June 1983

MEMORANDUM FOR: Herbert E. Meyer  
Vice Chairman, National Intelligence Council  
FROM: Director of Central Intelligence  
SUBJECT: Estimate Schedule

1. On this estimate schedule--the [redacted] estimate looked quite finished to me, and I wonder whether we can't get that in on 14 or 21 June. I went over the project monitoring reports carefully. I'd like to see the [redacted] draft if it is available. I could read it on my trip [redacted]

25X1

25X1

2. I was shocked to see [redacted] listed as not yet started since we have been talking about it for more than half a year.

25X1

3. I would like to see this information in another format. - There would be a table listing the estimates, and for each estimate in separate columns Item 1, Item 4, Item 5, Item 6, Item 8, and Item 10. You will see that what I want is to be able to look down and see how long it takes to move the projects through each successive step, how they lag and why they lag, and how this varies with the complexity of the subject. Also, the drafter should be indicated for each.

25X1

4. I don't understand why it sometimes has taken three months to get a TOR coordinated, as it did with the [redacted] estimate, nor do I understand how it takes over three months to get an estimate like [redacted] drafted and up to the NFIB. We need to maintain a closer watch on how these things progress and how having a scorecard available will help accomplish that.

25X1

25X1

William J. Casey

DOJ  
EXEC  
REG  
25X1

SECRET

