

UNCLASSIFIED

12 AUG 1985

*ICS Ref*  
*Cont*  
LOGGEDDCI/ICS 85-4087  
7 August 1985

MEMORANDUM FOR:

FROM:

COTR

SUBJECT:

BDM Contract No. 82-B784800-000A8

STAT

1. Subject contract has a variety of tasks that have and are supporting various aspects of interest to the Intelligence Information Handling Committee (IHC). The contract presently terminates on 30 March 1986. Because of recent actions by the Community Information Retrieval System (CIRS) group and developments uncovered by the Geographic Information Systems Subcommittee (GISS) group of the IHC, four of the tasks should be revised in order to allow the contractor (BDM Corporation) to accomplish the desires of the IHC subcommittees.

2. Task IV, Cartographic Video Disc, was essentially completed with the presentation by the contractor of the required deliverables. The task has, however, remained open because of a strong desire on the part of the IHC to monitor the progress of a resultant DMA video disc contract. Recently, several monumental concerns within the IHC have arisen. It is the IHC's desire to reactivate this task with funds being transferred from two other tasks.

3. Task III, CIRS Security Issue, has for all intents and purposes been completed. The final letter report has been presented by the contractor. The CIRS group, however, elected to keep the task active pending internal discussions on the issues. It appears now that those discussions may be resolved. The task presently has remaining approximately \$1,800 in costs and fees.

4. Task V, Telecommunications Security, work has been temporarily suspended because of a vote in the CIRS group to table action on the subject.

5. Task VI, the CIRS Security Plan, like Task V and for the same reason, work has been suspended.

6. Based on the above actions in the four tasks, the following actions have been taken, at no additional cost to the government:

UNCLASSIFIED

UNCLASSIFIED

SUBJECT: BDM Contract No. 82-B784800-000A8

- a. A revised statement of work for Task VI has been accepted at the remaining funding level and stated scope of work (Attachment 1).
- b. A revised statement of work for Task V has been accepted (Attachment 2). The funding and level of effort would be reduced. Approximately \$9,837 in cost and fees is to be transferred to Task IV.
- c. The remaining cost and fees of approximately \$1,800 in Task III is also to be transferred to Task IV.
- d. A revised statement of work and level of effort for Task IV has been accepted (Attachment 3) and the cost and fees of approximately \$11,645 transferred from Tasks III and V are to be credited to the task.

7. The resultant actions above will zero out and formally complete Task III, reduce funding available in Task V to approximately \$11,733 in cost and fees, reactive Task IV per the IHC's desires as stated above at the level of effort stated in the revised statement of work, and revise the scope of work at the current and remaining funding and fee level of Task VI.


8. An approximate summary of BDM funds relating to Contract No. 82-B784800-0048 is as follows as of 25 June 1985:

<u>Task</u>	<u>Funding</u>	<u>Expended</u>	<u>Remaining</u>
I	\$91,063	\$91,063	\$ 0
II	27,139	27,130	9
III	68,469	66,437	1,808
<u>(Required Action: Transfer remaining funds \$1,808 to Task IV)</u>			
IV	73,889	73,887	2
<u>(Required Action: Total of \$11,645 to be transferred into task from Tasks III and V)</u>			
V	28,337	6,767	21,570
<u>(Required Action: Transfer \$9,837 to Task IV, leaving \$11,733 for task accomplishment)</u>			
VI	48,420	17,772	30,648
<u>(Required Action: Presentation of revised Statement of Work)</u>			
VII	48,015	1,611	46,404

UNCLASSIFIED

SUBJECT: BDM Contract No. 82-B784800-000A8

9. Request you take the required contractual actions to amend the existing contract with BDM (Contract No. 82-B74800-000A8) to reflect the funding transfer and accepted statements of work.



STAT

Attachments:  
As stated

SUBJECT: BDM Contract No. 82-B784800-000A8

Distribution: DCI/ICS 85-4087

Orig - Adse

1 - ICS/Finance

1 - ICS Registry

1 - IHC Subject (BDM File)

1 - IHC Chrono

ICS/IHC  (7 Aug 85)

STAT

## THE BDM CORPORATION

July 22, 1985

STATEMENT OF WORK FOR  
THE CIRS SECURITY PLAN (TASK VI)

BDM will support the Government sponsored CIRS Computer Security Working Group (CSWG) in its continuing development of security criteria for CIRS components. The CSWG decided to limit the Initial CIRS Security Plan to Stage I and to include network and Stage II and Stage III security criteria in subsequent iterations of the security plan. BDM proposes to perform the work required to assist the CSWG in completing its examination of these additional areas and the preparation of suitable security criteria for inclusion in the Security Plan.

A. TASKS1. Sub-Task A - CIRS Network/Telecommunications Security

BDM will investigate the security aspects of the COINS, IDHSC-II, and DODIIS networks, including network gateways, as necessary to advise and assist the CSWG in defining CIRS network and associated telecommunications security criteria. The investigation will use information developed and obtained through briefings, review of official documents, and individual interviews and discussions. Network security criteria agreed upon by the CSWG will be incorporated into a CIRS Security Plan.

2. Sub-Task B - CIRS Stage and Stage III Security Criteria

BDM will assist the CSWG in its examination and evaluation of State II and State III security criteria and make recommendations concerning additional security criteria necessary to enable CIRS components to reach the desired security levels. Once agreed upon by the CSWG, these criteria will be incorporated into a CIRS Security Plan.

## THE BDM CORPORATION

### B. DELIVERABLES

1. Monthly progress reports.
2. Reports which summarize proposals, present an analysis and evaluation of their probable impact on intelligence telecommunications and offer recommendations.
3. Reports, as appropriate, on the status of actions to support the IHC staff in its preparations for the presentation of the Intelligence Telecommunications Issues Study at MILCOM '85.

### C. PERIOD OF PERFORMANCE

Work on this task will be accomplished during the period August 15, 1985 to March 30, 1986.

## THE BDM CORPORATION

July 22, 1985

STATEMENT OF WORK FOR  
TELECOMMUNICATIONS SECURITY (TASK V)

BDM will support the Intelligence Information Handling Committee (IHC) in its responsibilities for advising the DCI concerning common objectives for Intelligence Community information handling and in coordinating the achievement of these objectives through the improvement and integration of Intelligence Community information handling systems including telecommunications. BDM proposes to evaluate and make recommendations concerning proposals to enhance the security of communications used for the transmission of special compartmented intelligence, of associated terminals and of other interfacing intelligence information handling systems.

A. TASKS1. Sub-Task A. Telecommunications Security Proposals

BDM will review, analyze, and make recommendations concerning the various security proposals which have been or may be advanced and advise the IHC staff of their potential impact on intelligence telecommunications and intelligence handling systems. BDM will prepare summary reports concerning intelligence telecommunications systems.

2. Sub-Task B. Preparations for Issues Study Presentation

BDM will act as technical adviser to the IHC staff in its preparations for presentation of the Intelligence Information Issues Study at the MILCOM '85 meeting.

## THE BDM CORPORATION

### B. DELIVERABLES

1. Monthly status reports.
2. Intermediate material dealing with network/telecommunications and State II and III security criteria as needed to support CSWG meetings and reviews.
3. Periodic updates of the evolving CIRS Security Plan to include newly developed or expanded descriptions and network and Stage II and Stage III security criteria.

### C. PERIOD OF PERFORMANCE

The proposed work will be accomplished during the period August 15, 1984 to March 30, 1986.



## THE BDM CORPORATION

July 22, 1985

STATEMENT OF WORK FOR  
GEOGRAPHIC/CARTOGRAPHIC VIDEO DISC PRODUCTION  
STANDARDS AND GUIDELINES (TASK IV)

In support of the Intelligence Information Handling Committee's (IHC) investigative and oversight activity in the determining the feasibility of establishing Geographic/Cartographic Video Disc Production Standards and/or Guidelines for the Intelligence Community, BDM will perform the following work, in accordance with instructions from the COTR: Provide assistance in the investigation to determine the practicality of establishing standards and/or guidelines; Provide assistance and advice on the oversight activities of the IHC in the production of geographic/cartographic video discs; and, Prepare, if determined feasible by COTR, a geographic/catrographic video disc production standard and/or guidelines document for use within the Intelligence Community.

A. TASKS

1. Sub-Task A. Video Disc Production Documentation

BDM will review previous drafts and documentation on geographic/cartographic video disc production guidelines; review Intelligence Community comments on the subject; and make recommendations to the COTR on the practicality of publishing either a standard or guideline or both on video disc production.

2. Sub-Task B. Video Disc Standards/Guidelines Production

Based on the review of comments, analysis of documentation, recommendations and desires of the COTR, BDM will prepare a draft video disc production standard or guideline, if appropriate.

*encl.!*

## THE BDM CORPORATION

### 3. Sub-Task C. GISS Attendance

BDM will attend Geographic Information Systems Subcommittee (GISS) meetings as determined by the COTR.

### B. DELIVERABLES

1. Monthly progress report.
2. Summary reports on the analysis of the reviewed documentation, comments and previous drafts with recommendations. Reports will be provided periodically over the period of performance in coordination with the COTR.
3. Draft video disc production standards and/or guidelines as determined by analysis and decisions with the COTR.

### C. PERIOD OF PERFORMANCE

Work on this task will be accomplished during the period August 15, 1985 to March 30, 1986.