

1 "DIRIGET ICS/DATES/CASCADNB" DISPLAYED FROM FOLDER "SCHEDULES"

1 OF 1

BARS/CLAS Implementation Plan Dates:

Conversion planning, Design, and execution:
 Data-Processing Specific Activities:
 ICS To BOM Conversion

Print Date: February 29, 1988/9:47 AM

	Hrs	Start Dt	End Dt	Who
Review Technical Requirements in Preparation	180	1-15-88	3-30-88	DW, BC
Map new-system fields to old system(s)	210	1-15-88	3-15-88	
Determine what data can be converted	42	2-01-88	3-20-88	
Determine what to do w. fields w. no equivalent	24	2-10-88	3-20-88	
Refine For 1.3	100	3-01-88	4-01-88	
Develop Conversion Program specifications	120	3-20-88	<u>5-01-88</u>	
Code Conversion Programs	102	4-15-88	6-01-88	
Test Conversion programs				
Document conversion programs				
Coordinate processes w. DB control, etc.				
Convert production data from ICS to BOM				

Estimates formulated by: PJB, BC, DH
 Date: 2-25-88

WHO-codes & percentages for the Activities listed above:

BC - 20% DH - 10% DW - 50% PB - 20%

END OF DOCUMENT
 ENTER PAGE TO BE DISPLAYED OR COMMAND

"2 SCRIPT BOMDATES/CASCADNB" DISPLAYED FROM FOLDER "SCHEDULES"

1 OF 1

BOM To ICS Interface

Print Date: February 29, 1988/8:48 AM

BOM Interface With Inventory Control System

	Hrs	Start Dt	End Dt	Who
05 Write Interface Control Document (ICD)	60	2-01-88	4-15-88	BC, DW, PB
-- Distribute ICD For Review	6	4-16-88	4-16-88	
-- Formal Review Of ICD & Customer Comments	18	4-18-88	4-28-88	
-- Submit ICD To CCB For Baselineing	6	4-29-88	4-29-88	
10 Develop Program Specifications	48	5-02-88	5-20-88	
15 Review & Finalize Program Specifications	24	5-21-88	<u>5-31-88</u>	
20 Code Interface Programs	60	5-30-88	6-24-88	
25 Develop Test Package For:				
-- Unit Test	24	6-25-88	6-30-88	
-- User Test	24	6-30-88	7-07-88	
30 Test Interface Program				
-- Unit Test	60	7-02-88	7-15-88	
-- User Test	60	7-08-88	7-22-88	
35 Develop Interface Documentation (Done Concurrently With Above Tasks)	60	2-08-88	7-22-88	
40 Integrate Interface Programs Into Current Production Systems				
-- Set Up JCL Files				
-- Acceptance By Applications Mngmnt Branch				

Estimates formulated by: PJB, BC, OH

ENTER PAGE TO BE DISPLAYED OR COMMAND: "Next, R, Last, PRINT"

"3 SCRIPT ICSTOINV/CASCADNB" DISPLAYED FROM FOLDER "SCHEDULES"

1 OF 1

BARS/CLAS Implementation Plan Dates:
for the
ICS TO INVENTORY CONVERSION

Print Date: February 29, 1988/8:51 AM
Conversion planning, Design, and execution:
Data-Processing Specific Activities:

	Hrs	Start Dt	End Dt	Who
Review Technical Requirements in Preparation	180	1-15-88	3-30-88	DH, B
Map new-system fields to old system(s)	210	2-15-88	3-01-88	DW, B
Determine what data can be converted	42	3-01-88	5-16-88	
Determine what to do w. fields w. no equivalent	24	3-01-88	5-16-88	
Refine For 1.3	100	3-01-88	5-16-88	
Develop Conversion Program specifications	120	5-02-88	6-17-88	
Code Conversion Programs	102			
Test Conversion programs				
Document conversion programs				
Coordinate processes w. DB control, etc.				
Convert production data from ICS to BOM			12-30-88	

Estimates formulated by: PJB, BC, DH
Date: 2-26-88

WHO-codes & percentages for the Activities listed above:

BC - 20% DH - 60% DW - 20% PB - 10%

END OF DOCUMENT
ENTER PAGE TO BE DISPLAYED OR COMMAND

"4 SCRIPT INVTDICS/CASCADNB" DISPLAYED FROM FOLDER "SCHEDULES"

1 OF 1

(Printed: February 29, 1988/8:52 AM)

INV Interface With Inventory Control System		Hrs	Start Dt	End Dt	Who
05	Write Interface Control Document (ICD)	102	5-02-88	7-11-88	DH
--	Distribute ICD For Review	6		7-11-88	
--	Formal Review Of ICD & Customer Comments	30	7-12-88	7-20-88	
--	Submit ICD To CCB For Baselineing	6		7-21-88	
10	Develop Program Specifications	78	7-25-88	8-22-88	
15	Review & Finalize Program Specifications	36	8-23-88	<u>9-02-88</u>	
20	Code Interface Programs	90	9-06-88	10-03-88	
25	Develop Test Package For:	--	--	--	
--	Unit Test	36	10-04-88	10-12-88	
--	User Test	36	10-13-88	10-12-88	
30	Test Interface Program	--	--	--	
--	Unit Test	90	10-24-88	11-14-88	
--	User Test	60	11-15-88	12-06-88	
35	Develop Interface Documentation (Done Concurrently With Above Tasks)	90	5-02-88	12-06-88	
40	Integrate Interface Programs Into Current Production Systems	--	--	--	
--	Set Up JCL Files				
--	Acceptance By Applications Mngmnt Branch				

Estimates formulated by: PJB, BC, DH.

Date: 2-26-88

WHO-codes & percentages for the Activities listed above:

BC - 20% DH - 60% DW - 10% PB - 10%

END OF DOCUMENT
ENTER PAGE TO BE DISPLAYED OR COMMAND

>