

**Phenomenological Research  
and  
Analysis**

Author:

Earling DeGraff and Edwin C. May, Ph.D.

30 June 1993



**Science Applications International Corporation**

*An Employee-Owned Company*

Presented to:

U. S. Government

Contract MDA908-93-C-0004

(Client Private)

Submitted by:

Science Applications International Corporation

Cognitive Sciences Laboratory

## I OBJECTIVE

---

---

The objective of this document is to provide a periodic status report for research and analysis of anomalous mental phenomena.\*

## II PROGRESS REPORT

---

---

### 1. Technical Milestones

In this section, we provide highlights of the technical progress during the period between 23 April 1993 thru 22 June 1993. Please see the Technical Report--Study/Service for complete details.

#### 1.1 CIn 1: Research

The primary activities during the reporting period included:

- Institutional Review Board Meeting on 22 January 1993 and approval of human use protocols.
- Policy Oversight Board Meeting on 17 & 18 March 1993 and approval of current policy.
- Scientific Oversight Committee Meeting on March 26 and approval of technical protocols.
- International conference held at SAIC/Menlo Park on 29 June 1993.
- International conference held at SAIC/Menlo Park on 01 July 1993.
- Continued Physiological Effects of Remote Observation Experiment.
- Continued Anomalous Cognition/Entropy Experiment.
- Purchased Government Furnished Equipment as required by contract.

### 2. Changes

There were no changes to the Cognitive Sciences Laboratory, method of operation, management, or milestones during this reporting period.

### 3. Problems

There were no problems encountered during the reporting period.

## 4. Financial summary

### 4.1 Total Project Statistics (\$1,335,421 k) CLIN 001

Total Project Financial History

Date	Expenditure (\$k)
29 January 1993	\$47,979
1 March 1993	\$135,769
26 March 1993	\$254,921
23 April 1993	\$409,954
26 May 1993	\$512,946
22 June 1993	\$595,783