

DRAFT-██████████ 111
8 October 1954

MEMORANDUM FOR THE RECORD

SUBJECT: Increase in the Scope of Subproject 23, Project MKULTRA

1. Due to a considerable increase in the scope of the work undertaken by Dr. Geschickter at the direction of TSS/██████████ under Subproject 23, Project MKULTRA, the \$42,700.00 sum originally obligated for this work is insufficient to cover the year's costs. It is therefore proposed to add \$15,000.00 to that already obligated under this Subproject.

2. The total cost of this Subproject for the period 28 January 1954 to 28 January 1955 will thus amount to \$57,700.00.

3. The increase in scope responsible for this proposal consists of the development and partial financing of two new sources of biologically active compounds of interest in the program TSS/██████████ is carrying out.

██████████
██████████
██████████
Division, TSS

APPROVED FOR OBLIGATION
OF FUNDS:

APPROVED:

██████████
Research Director

██████████
Chief, ██████████ Division, TSS

Date: Oct. 11-1954

Original Only.

- 1) ██████████
- 2) ██████████

(b)(3)

The additional compounds are derivatives of tryptamine not available from any other sources.

~~TOP SECRET~~