

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT CONTRACT ID CODE PAGE 1 OF 12

2. AMENDMENT/MODIFICATION NO. 027
3. EFFECTIVE DATE 04/07/2011
4. REQUISITION/PURCHASE REQ. NO.
5. PROJECT NO. (If applicable)
6. ISSUED BY CODE
7. ADMINISTERED BY (If other than Item 6) CODE

(b)(3)

8. NAME AND ADDRESS OF CONTRACTOR (No., street, country, state and ZIP Code)
RAYTHEON SYSTEMS COMPANY
205 VAN BUREN STREET SUITE 300
HERNDON, VA 20170
9A. AMENDMENT OF SOLICITATION NO.
9B. DATED (SEE ITEM 11)
10A. MODIFICATION OF CONTRACT/ORDER NO. 2010-0514416-000
10B. DATED (SEE ITEM 11) 02/17/2010

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS
The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

12. ACCOUNTING AND APPROPRIATION DATA (If required)

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE
A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
X B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
D. OTHER (Specify type of modification and authority)

E. IMPORTANT: X is not, is required to sign this document and return copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
Increase the contract obligation from
\*funding is added to CLIN: 11
is for CLIN 2, Option 1

(b)(4)

(b)(4)

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)
16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
15B. CONTRACTOR/OFFEROR
16B. By
15C. DATE SIGNED
16C. DATE SIGNED 4/7/11

(b)(3)

(b)(3)

(b)(6)

<b>Section</b>	<b>Description</b>	<b>Page Number</b>
A	Solicitation/Contract Form.....	3
	A.1 Description of Modification .....	
B	Supplies or Services and Prices/Costs .....	12
	152.232-724 Allotted Contract Funding (JAN 2004) .....	

Contractor Name: RAYTHEON SYS. Approved for Release: 2017/03/15 C06140506  
Contract Number: 2010-0514416-000  
Modification Number: 027

**Section A - Solicitation/Contract Form**

**A.1 Description of Modification**

The purpose of Modification No. 27 to contract 2010-0514416-000 is to:

- Increase the contract obligation from

)

\*funding is added to CLIN 11

(b)(4)

\*  is for CLIN 2, Option 1

(b)(4)

**Section B - Supplies or Services and Prices/Costs**

Contractor Name: RAYTHEON SYSTEMS Approved for Release: 2017/03/15 C06140506  
Contract Number: 2010-0514416-000  
Modification Number: 027

Number	Commodity Name	Quantity	Unit of Issue	Unit Price	Total (Inc. dist. tax and fees)
11	SERVICE	Original Change Total:		Original:  Change: \$0.0000 Total:	Original: Change: \$0.00 Total:
Delivery Schedule:				Quantity	Price
Period of Performance: 02/17/2011 - 02/16/2012					
Description: CLIN 11, Option 1, CPAF-LOE					
Pricing Options:			PERIOD: Exercised Option	QUANTITY:	
Additional Funding:					
1.					
Original Total:					
Change Total:					
Current Total:					
2.					
Original Total:					
Change Total:					
Current Total:					
3.					
Original Total:					
Change Total:					
Current Total:					
4.					
Original Total:					
Change Total:					
Current Total:					
5.					
Original Total:					
Change Total:					
Current Total:					

(b)(4)  
(b)(4)(4)

(b)(4)

(b)(4)

(b)(4)

Contractor Name: RAYTHEON SYSTEMS COMPANY  
Contract Number: 2010-0514416-000  
Modification Number: 027

6.

Original Total:

Change Total:

Current Total:

7.

Original Total:

Change Total:

Current Total:

8.

Original Total:

Change Total:

Current Total:

9.

Original Total:

Change Total:

Current Total:

10.

Original Total:

Change Total:

Current Total:

(b)(4)

Contractor Name: RAYTHEON SYSTEMS Approved for Release: 2017/03/15 C06140506  
Contract Number: 2010-0514416-000  
Modification Number: 027

500	SERVICE	Original	EA	Original:	Original:
		Change		Change: \$0.0000	Change: \$0.00
		Total:		Total:	Total: \$
Delivery Schedule:				Quantity	Price
Period of Performance: 02/17/2010 - 02/16/2011					
Description: Consolidated Line					
Pricing Options:		PERIOD: Base		QUANTITY:	
Additional Funding:					
1.					
Original Total:					
Change Total:					
Current Total:					
2.					
Original Total:					
Change Total:					
Current Total:					
3.					
Original Total:					
Change Total:					
Current Total:					
4.					
Original Total:					
Change Total:					
Current Total:					
5.					
Original Total:					
Change Total:					
Current Total:					
6.					
Original Total:					

(b)(4)  
(b)(4)

(b)(4)  
(b)(4)

(b)(4)

Contractor Name: RAYTHEON SYSTEMS  
Contract Number: 2010-0514416-000  
Modification Number: 027

Approved for Release: 2017/03/15 C06140506

Change Total:	
Current Total:	
7.	
Original Total:	
Change Total:	
Current Total:	
8.	
Original Total:	
Change Total:	
Current Total:	
9.	
Original Total:	
Change Total:	
Current Total:	
10.	
Original Total:	
Change Total:	
Current Total:	
11.	
Original Total:	
Change Total:	
Current Total:	
12.	
Original Total:	
Change Total:	
Current Total:	
13.	
Original Total:	
Change Total:	
Current Total:	
14.	
Original Total:	

(b)(4)

(b)(4)

Change Total:	
Current Total:	
15.	
Original Total:	
Change Total:	
Current Total:	
16.	
Original Total:	
Change Total:	
Current Total:	
17.	
Original Total:	
Change Total:	
Current Total:	
18.	
Original Total:	
Change Total:	
Current Total:	
19.	
Original Total:	
Change Total:	
Current Total:	
20.	
Original Total:	
Change Total:	
Current Total:	
21.	
Original Total:	
Change Total:	
Current Total:	
22.	
Original Total:	



Contractor Name: RAYTHEON SYSTEMS COMPANY  
Contract Number: 2010-0514416-000  
Modification Number: 027

Change Total:		
Current Total:		
23.		
Original Total:		
Change Total:		
Current Total:		
24.		
Original Total:		
Change Total:		
Current Total:		
25.		
Original Total:		
Change Total:		
Current Total:		
26.		
Original Total:		
Change Total:		
Current Total:		
27.		
Original Total:		
Change Total:		
Current Total:		
28.		
Original Total:		
Change Total:		
Current Total:		
29.		
Original Total:		
Change Total:		
Current Total:		
30.		
Original Total:		

(b)(4)

Change Total:		
Current Total:		
31.		
Original Total:		
Change Total:		
Current Total:		
32.		
Original Total:		
Change Total:		
Current Total:		
33.		
Original Total:		
Change Total:		
Current Total:		
34.		
Original Total:		
Change Total:		
Current Total:		
35.		
Original Total:		
Change Total:		
Current Total:		
36.		
Original Total:		
Change Total:		
Current Total:		
37.		
Original Total:		
Change Total:		
Current Total:		
38.		
Original Total:		

(b)(4)

UNCLASSIFIED

Change Total:			
Current Total:			
39.			
Original Total:			
Change Total:			
Current Total:			
40.			
Original Total:			
Change Total:			
Current Total:			
41.			
Original Total:			
Change Total:			
Current Total:			
42.			
Original Total:			
Change Total:			
Current Total:			
43.			
Original Total:			
Change Total:			
Current Total:			
44.			
Original Total:			
Change Total:			
Current Total:			

(b)(4)

(b)(4)

(b)(4)

<b>Period Base Totals:</b>	CLIN Funding:		Cost:	
<b>Period Exercised Options Totals:</b>	CLIN Funding:		Cost:	
<b>Period Current (Base + Exercised Options)</b>	CLIN Funding:		Cost:	
<b>Totals:</b>				
<b>Period Unexercised Options Totals:</b>	CLIN Funding:		Cost:	

UNCLASSIFIED

(b)(4)

Period Base and Options Totals:	CLIN Funding:		Cost:	
Quantity Base Totals:	CLIN Funding:		Cost:	
Quantity Exercised Options Totals:	CLIN Funding:		Cost:	
Quantity Current (Base + Exercised Options)	CLIN Funding:		Cost:	
Totals:				
Quantity Unexercised Options Totals:	CLIN Funding:		Cost:	
Quantity Base and Options Totals:	CLIN Funding:		Cost:	

(b)(4)

152.232-724 Allotted Contract Funding (JAN 2004)

Pursuant to the "Limitation of Funds" clause, the funding presently available and allotted for the performance of this contract is set forth below. The Government shall not be obligated to reimburse the Contractor for costs incurred in excess of this amount and the Contractor shall not be obligated to continue performance under this contract or otherwise incur costs in excess of the stipulated amount. The Government estimates that the allotment will cover the period of performance identified below:

Allotted:

through Mod 26		
Modification 27		
Total		

(b)(4)

PERIOD OF PERFORMANCE

ITEM	START	END
11	02/17/2011	02/16/2012
500	02/17/2010	02/16/2011

UNCLASSIFIED