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MEMORANDUM FOR: Chief, Fl/Plans

FROM:	 Chief, SR

SUBJECT:	 Request for Extension of Project AESAURUS/AENOBLE

1. Pending the outcome of continued conferences between repre-
sentatives of CIA and SIB, an additional extension of ninety (90)
days is requested for Project AESAURUS/AENOBLE in order that the new
project outline required for FY 1955 may embody certain operational
decisions and agreements under discussion at this time. The tasks
to be performed under the project cannot be completed until these de-
cisions and agreements have been made.

2. During this additional extension period, the estimated cost
of operation will be:

Escrow Accounts 	
Travel	 	
Operational Entertainment . 	
Agent Assessment and

Instructor Training . . .

Total

$ 1,800.00
10,000.00

600.00

8,200.00

•

$20,600.00

3. The new project outline for AESAURUS/AENOBLE will be sub-
mitted for approval by 1 January 1955.

APPROVED C
Chief, Fl	 Date


