

OFFICE OF
1 APR 1970

DEPARTMENT OF THE AIR FORCE
HQ 6100TH SUPPORT WING (PACAF)
APO SAN FRANCISCO 96323

Mr Warfield



REPLY TO
ATTN OF:

BDMP

SUBJECT:

AF Contract F62562-69-C-0231, Air Transportation Services
Japan/Korea

26 Mar 1970

TO:

Air America, Inc
815 Connecticut Ave, N.W.
Washington D.C. 20006

REC'D WAS APR 13 1970

1. It is with regret that I must inform you that the U.S. Government will not exercise its option to extend the term of your contract (Para 10, Part III, Schedule of Services) and will therefore require your conformance with Para 8, Part III of the Schedule.
2. Since no specific contractual coverage relative to the expiration of this contract outlines procedures for phasing out your operations at Yokota and other locations, request you consider this letter a request for proposal for your time phase plan relative to cessation of all flight activities on 30 June 1970. Your plan should include but not be limited to such things as turn-in of U.S. Government property, gradual turn over of all real property facilities, cancellation of documents authorizing privileges for your employees under Article XIV, Status of Forces Agreement, etc.
3. No equitable adjustment has yet been made to cover the increased costs of performance on this contract resulting from compliance with M02, 25 September 1969. Therefore, request you include your specific dollar requirements for this adjustment at the same time you respond to the requirements of Para 2, above.
4. Your initial submissions called for in the above paragraphs will be required by no later than 1 May 1970. You will then be notified on or before 15 May 1970 of the acceptability of your proposals or the need to attend a negotiation to finalize the completion of contract services.

Nohl D. Petersen
NOHL D. PETERSEN, Maj, USAF
Contracting Officer

End 10-10-70-090
M. Cooper April 6, 1970

APPROVED FOR
RELEASE DATE:
21-Oct-2009