

~~TOP SECRET~~

~~TOP SECRET~~
MONTHLY PROJECT STATUS REPORT
CONFIDENTIAL FOR MONTH OF
May 1952

1. CRYPTONYM ZRYLNCH (Also reported by EE)		2. DIVISION OR BRANCH SR/Baltic	3. COUNTRY(S) Latvian SSR	4. ESTIMATED COMPLETION	
				PERCENT	DATE
5. PLAN			<input checked="" type="checkbox"/> Penetration		
<input type="checkbox"/> POLITICAL	<input type="checkbox"/> ECONOMIC	<input type="checkbox"/> PARAMILITARY	<input type="checkbox"/> SUPPORT		
6. FINANCIAL MECHANISM			<input type="checkbox"/> PURCHASE OF SERVICES		
<input checked="" type="checkbox"/> DIRECT	<input type="checkbox"/> SUBSIDY	<input type="checkbox"/> PROPRIETARY			
7. PHASE			<input type="checkbox"/> TERMINATED		
<input type="checkbox"/> PLANNING	<input checked="" type="checkbox"/> OPERATIONAL	<input type="checkbox"/> LIQUIDATING			
8. FUNDING					
FY ALLOTMENTS TOTAL TO DATE		OBLIGATIONS CURRENT MONTH		FY OBLIGATIONS CUMUL. TO DATE	
\$110,500.00					
9. NAME OF CASE OFFICER		ROOM NO.	EXTENSION	SIGNATURE	
		2504 - J	2538		

10. FACTS, EVALUATION AND COMMENT: (Use additional plain sheet if necessary)

a. Mission

The establishment of clandestine support facilities in the Latvian SSR for the purpose of contacting, organizing and developing agent and underground facilities for the performance of the OPC/OSO missions in the USSR.

b. Accomplishments

There has been no significant activity in this project during May. As a result of the postponement of the operation into Latvia scheduled for May 1952, the agents are being reassessed to determine their willingness and fitness for a fall operation.

The British have informed us that during this month they have infiltrated 2 agents into Latvia and exfiltrated one.

DOCUMENT NO. 007
NO CHANGE IN CLASS.
 DECLASSIFIED
CLASS. CHANGED TO: TS S 01989
NEXT REVIEW DATE:
AUTH: HR 70-2
DATE 10/4/79 REVIEWER: []

SR

DECLASSIFIED AND RELEASED BY
CENTRAL INTELLIGENCE AGENCY
SOURCE METHODS EXEMPTION 3B2B
NAZI WAR CRIMES DISCLOSURE ACT
DATE 2007

CONFIDENTIAL

COPY 2 OF 5 COPIES

~~TOP SECRET~~