

	PROJE	CT STATU	S REPORT			REPORTING P			
1. CRYPTONYM		2. DIVISION OR BRANCH		3. COUNTRY		JU	JIII.Y 1951 4. DATE ORIGINALLY APPROVED		
a Program b. Project CADROWN		EE/PP/G		Target  E. Germany			b. Project		
5. NAME OF CASE	OFFICER	<u> </u>	ROOM NO. 2112 K	EXTENSION 3929	\$10	NATURE OF C	ASE OFFICE /		
6. TYPE OF PROJECTFEPPPMSUPPORT									
7. STATUS OPERATIONAL X LIQUIDATING									
B. PERSONNEL ASSIGNED 0/S U.S.			9. FY ALLOTMENT TO DATE '			10. FY	10. FY OBLIGATIONS TO DATE		
U.S			C		as	as of 30 June 1954			
11. Summary								ا اسـ	

NOTE: This operation was engaged in developing stay-behind assets for wartime tasks consisting of escape and evasions, limited sabotage, drop zones, and W/T facilities. It is currently being phased out.

The phasing out of this operation continues without any unusual termination problems. It is expected that the bulk of the operation will be phased out by 31 August 1954.

DECLASSIFIED AND RELEASED BY CENTRAL INTELLIGENCE ABENCY SOURCES METHODS EXEMPTION 3828 NAZIWAR CRIMES DISCLOBURE ACT DATE 2007

DOCUMENT NO.

NO CHANGE SI CLASS. EL

EL BUCLASSI CLASSOTO: TO 8 0 455

NEXT REVIEW BITE:

AUTH: HR 70-2

DATE: 30 1670

CONFIDENTIAL

