

PROJECT STATUS REPORT				1. REPORTING PERIOD September 1954	
2. CRYPTONYM		3. DIVISION OR BRANCH	4. COUNTRY		5. APPROVAL
A. PROJECT	B. SUB-PROJECT	TARGET	BASE	ORIGINAL	DATE
[]	CADROWN	EE/PP/G	E. Germany	and/or W. Ger	DD/P 10 Apr. '52
6. NAME OF CASE OFFICER		ROOM NO.	EXTENSION	SIGNATURE OF CASE OFFICER	
[]		2112 K	3978	C. J. []	
7. TYPE OF PROJECT		8. PERSONNEL		9. FUNDS FOR CURRENT FISCAL YEAR	
X	PP	PM	FI	A. CURRENT PROJ. CEIL.	
STAFF AGENTS		ASSIGNED PERSONNEL		B. CUM. ALLOTMENT	
NA		NA		C. EST. CUM. OBLIGATIONS	
CONTRACT PERSONNEL		NA		[] [] [] []	

1st & 2nd qtr.

- a. Action Reported by Field: None
- d. Security Factors: No new information.
- e. The phase-out of CADROWN as an organization was brought to its final conclusion during the reporting period except for the termination of one agent and a few administrative matters which remain to be settled. All CADROWN operations had ceased by the end of August. After his termination under CADROWN, the principal agent is being retained upon a consultant basis and will receive a straight monthly salary of DM 700. Only one indigenous staffer remained unterminated as of the end of the reporting period. His transfer to CE work at the Berlin Operations Base is anticipated. In the meantime, his services will be used in connection with administrative matters which remain to be settled. A small budget is being retained for September.

DECLASSIFIED AND RELEASED BY
CENTRAL INTELLIGENCE AGENCY
SOURCE METHOD EXEMPTION 3828
NAZI WAR CRIMES DISCLOSURE ACT
DATE 2007

DOCUMENT NO. _____
 NO CHANGE IN CLASS.
 DECLASSIFIED
 CLASS. CHANGED TO: TS S C 1989
 NEXT REVIEW DATE: _____
 AUTH: HR 70-2
 DATE: 30 OCT 1979 REVIEWE [] []

CONFIDENTIAL