

~~CONFIDENTIAL~~

14 January 2005

MEMORANDUM FOR:

[Redacted]

(b)(3)

FROM:

[Redacted]

(b)(3)

SUBJECT: (U//~~AIUO~~) CIA Declassification Center Weekly Report 6-12 January 2005

REFERENCE:

# (U//~~AIUO~~) The Automatic Declassification Date is 31 December 2006!

## (U) Activities and Accomplishments Highlights

### (U//~~AIUO~~) Progress on CADRE:

(U//~~AIUO~~) Senior CDC personnel attended a CADRE demonstration in preparation for a CADRE Pilot. The demonstration which occurred over two days, 7 and 10 January, was designed as an evaluation of CADRE's readiness to begin the Pilot. CADRE---CIA Declassification Review Environment---is a replacement for the current declassification review systems, IWAS and MORI, supporting 25-year declassification and FOIA/MDR/etc., respectively. The system performed well enough for a management decision to proceed with the pilot. There was an excellent exchange and numerous functional enhancements were raised and documented. It is fair to say that most attendees were pleasantly surprised with the current state of CADRE and the progress made by the development team. We look forward to the Pilot, which will involve about a half dozen or so reviewers and over [Redacted] pages of Truman Library materials which will be subjected to the normal review process. The process and reviewer assessment will be carefully monitored in the process of evaluating readiness for CADRE IOC. [Redacted]

(b)(3)

(b)(3)

### (U//~~AIUO~~) From the Archives:

(U//~~AIUO~~) *Ayatollah Khomeini's Thoughts on the New Order and Islam:*

~~CONFIDENTIAL~~

~~CONFIDENTIAL~~

(U//~~ATUO~~) In 1978, CIA Legislative Counsel [redacted] passed on to ADDI [redacted] an Arabic text of Ayatollah Khomeini's book, Islamic Government, which was published in Iraq in Arabic in 1968. [redacted] got the copy from [redacted] who was handing out translations of certain of the "juiciest passages" to interested journalists. According to [redacted] note to [redacted] "It was [redacted] [redacted] [redacted]

(b)(3)  
(b)(3)  
(b)(3)  
(b)(3)  
(b)(3)

(U//~~ATUO~~) As the scheduled 30 January election in Iraq approaches--and with speculation that the results may pave the way for a theocratic government there and with Bin Ladin's exhortation that voting would be a sin--some of the translated excerpts given to the ADDI are worth noting.

--"Government in Islam . . . is, in fact, constitutional; not, however, in the commonly understood sense of constitutionalism . . . but in the sense that those in power are bound by a group of conditions and principles made clear in the Koran and by the example of the Prophet Muhammad . . . The difference between Islamic government and constitutional government -- whether monarchical or republican -- lies in the fact that in the latter system, it is the representatives of the people or those of the king who legislate and make laws. Whereas, the actual authority to legislate belongs exclusively to God." (pp 41-42)

--" . . . it is the religious expert (faqih) and no one else who should occupy himself with the affairs of government. . . He should implement the canonical punishments, just as the Prophet did, and he should rule according to God's revelation." (p. 70)

--" . . . the government, authority and management over the people, as well as the collection and expenditure of revenues has been entrusted to the religious experts. Verily, God will punish and call to account anyone who takes issue with their authority." (p. 80)

--"We want a ruler who would cut off the hand of his own son if he steals, and would flog and stone his near relative if he fornicates." (p. 124)

(U//~~ATUO~~) *Longest Day:*

(U//~~ATUO~~) From the Ford Library comes an "Information Item" from Henry Kissinger to the President, dated 1 May 1975, apparently referring to the last day of the evacuation from Saigon: "Statistics on Evacuation from South Vietnam: A complete breakout of evacuees brought out of South Vietnam on Tuesday shows the following:

- o A total of 6,968 American citizens and Vietnamese were evacuated;
- o 395 American citizens were evacuated from the DAO compound;
- o 4,475 Vietnamese were evacuated from the DAO compound;
- o 978 American citizens were evacuated from our Embassy;

(b)(3)

~~CONFIDENTIAL~~

~~CONFIDENTIAL~~

o 1,120 Vietnamese were evacuated from our Embassy  
In addition, twenty Americans reached the ships on their own from Saigon and eighteen from the consulate at Can Tho." [redacted]

(b)(3)  
(b)(3)

~~(U//AIUO)~~ Critique of a Cold Warrior:

~~(U//AIUO)~~ Then-Colonel William E. Odom (later General Odom and head of the National Security Agency) wrote a memorandum to Robert Gates (later DDI and DCI) while both served on the National Security Council staff in the last months of the Carter Administration. Odom was exercised about a CIA paper on US-Soviet relations. He criticized the paper's "non-Marxist/Leninist view of detente," said it "leaves out completely the Soviet strategy for using the Cubans and for joint operations with the Vietnamese," while ignoring Soviet "recklessness" in challenging detente in Asia, the Persian Gulf, and Southeast Asia. He said it was "appalling" that CIA analysts described "Soviet massive territorial [sic] acquisitions [sic] in the Baltic, Eastern Poland, parts of Czechoslovakia and Hungary, Moldavia, and large parts of Karelia as a quest for security." Soviet behavior, he said, "can only be described as Soviet expansionism and hegemonism." His final comment was that "the rather benign assumptions in the CIA paper reflect no grasp at all of Soviet political dynamics." [redacted]

(b)(3)

- ~~(U//AIUO)~~ Comment : "Cold warriors" among military officers and DoD officials often criticized DI Soviet analysis during the 1970s and 1980s as "soft" on Communism and its ambitions. Nevertheless, neither side in the long-standing, broad-ranging debate was able to give timely warning of the collapse of Communism in Eastern Europe almost exactly ten years later when the Berlin Wall fell. [redacted]

(b)(3)

~~(U//AIUO)~~ Intelligence Priorities and Sports:

~~(U//AIUO)~~ A 16 November 1973 cable from the White House situation room to traveling Secretary of State Kissinger presented several articles from the NSC's classified "Noon Report," but also provided the SecState with a list of the results of the weekend's NFL games. [redacted]

(b)(3)

~~(U//AIUO)~~ Production Metrics:

~~(U//AIUO)~~ The status of production against the goals as of 8 January is presented in the "Thermometer Chart" below. Note that this chart presents "Pages Certified this Fiscal Year" and is organized by product line. Thus counts in this chart reflect material that has completed the review process this FY (i.e., is "certified"). It does not reflect pages that have completed the full production process but provides a good measure of progress to-date against targets. The chart below is organized to reflect key goals, i.e., total review/release; automated review/release (our highest value online redacted product); and Presidential Libraries with special emphasis on the Carter Library. Note that Overall Total subsumes Automated, and Automated subsumes Presidential Library product. Finally, Presidential Library subsumes Carter Library product. [redacted]

(b)(3)

~~CONFIDENTIAL~~

~~CONFIDENTIAL~~

(U//~~ATUO~~) Later in the fiscal year we will switch to a "Pages in Process for Delivery" chart which will reflect numbers that approximate final delivery numbers. The chart below, for example, does not reflect prior year carryover, and includes pages that may not complete production this FY.

(b)(3)

(U//~~ATUO~~)

~~CONFIDENTIAL~~

CONFIDENTIAL

(b)(3)

**(U//~~FOUO~~) Declassification Review and Referral Branch:**

**(U//~~FOUO~~) RAC Teams:**

(U//~~FOUO~~) The RAC-SRC Team is reviewing Eisenhower, Kennedy, Nixon, and Ford Presidential Library documents. A hold has been placed on Johnson Library documents pending resolution of PDB issues. The SRC-RAC Team is also reviewing a number of the "Studies in Intelligence" books from the DI, DA, DCI Teams and Pre-Presidential Reagan documents from the Reagan Library. The RAC-IP Team is reviewing Carter Library documents. [redacted]

(b)(3)

**(U//~~FOUO~~) Non-RAC Teams:**

(U//~~FOUO~~) Members of the non-RAC teams actively participated in feedback to a major CADRE demonstration. We also processed a considerable amount of DI and Congressional material. [redacted]

(b)(3)

**(U//~~FOUO~~) External Referral & Liaison Team:**

**(U//~~FOUO~~) Referral Operations:**

**(U//~~FOUO~~) Account Managers Activity:**

(U//~~FOUO~~) National Reconnaissance Office (NRO) [redacted] was returned from the NRO after completion of their review. The documents will be completed and returned to the teams. [redacted]

(b)(3)

(b)(3)

(U//~~FOUO~~) National Reconnaissance Office (NRO) [redacted] was sent to the NRO for declassification review. [redacted]

(b)(3)

(b)(3)

**(U//~~FOUO~~) MDR Activity:**

(U//~~FOUO~~) [redacted] document totaling [redacted] pages was subject to Mandatory Declassification Review (MDR) request by the Johnson Library. The document was processed and placed into OSD's MDR CD repository. [redacted]

(b)(3)

(b)(3)

(b)(3)

(U//~~FOUO~~) [redacted] documents totaling [redacted] pages were subject to Mandatory Declassification Review (MDR) requests by the Nixon Presidential Materials Staff. All [redacted] documents were processed and placed into OSD's MDR CD repository. [redacted]

(b)(3)

(b)(3)

(b)(3)

~~CONFIDENTIAL~~

~~CONFIDENTIAL~~

(U//~~ATUO~~) [ ] documents totaling [ ] pages were subject to Mandatory Declassification Review (MDR) requests by the Eisenhower library. All [ ] documents were processed and placed into OSD's MDR CD repository. [ ]

(b)(3)  
(b)(3)  
(b)(3)

(U//~~ATUO~~) [ ] documents totaling [ ] pages were subject to Mandatory Declassification Review (MDR) requests by the Kennedy Library. Both documents were transmitted to EHU for dupe resolution prior to further review by PIPD. [ ]

(b)(3)  
(b)(3)  
(b)(3)

**(U//~~ATUO~~) STAIRS Operations and Administration:**

[ ]

(b)(3)

**(U//~~ATUO~~) NARA Operations Team:**

(U//~~ATUO~~) Reviewers are working State Department boxes, and technicians are entering the results into the database. [ ]

[ ]

(b)(3)  
(b)(3)

[ ]

(b)(3)

**(U//~~ATUO~~) Interagency Referral Center :**

(U//~~ATUO~~) Currently the NARA team is working projects in both the new Interagency Referral Center (using NARA's ADRRES system to enter declassification decisions) and the hardcopy center. The new center is an ongoing series of projects. Because NARA has not yet provided reports from their system that CIA can enter into its database, no certification has been done and no projects have been closed out. As the hardcopy center retains paper project listings, the team is able to review, certify and close out projects there while inputting appropriate records for the CIA database. For the January hardcopy center project, [ ] boxes have CIA equity. Of the [ ] had been previously worked and required only a memo indicating CIA's satisfaction with the review results. [ ]

(b)(3)  
(b)(3)

**(U//~~ATUO~~) CWE Connectivity:**

(U//~~ATUO~~) Although the pertinent equipment was delivered and set up last week, the lack of proper cabling and phone programming has delayed the connectivity for at least two weeks. [ ]

(b)(3)

**(U//~~ATUO~~) Declassification Services Division (DSD) Support to CDC:**

**(U//~~ATUO~~) Automation Working Group:**

(U//~~ATUO~~) C/DSB and C/CDC attended an Automation Working Group meeting [ ] [ ] Air Force,

(b)(3)

~~CONFIDENTIAL~~


~~CONFIDENTIAL~~

chaired the meeting. [redacted] provided a very interesting overview of electronic records issues. [redacted] [redacted] briefed on the status of the Document Declassification Support System (DDSS) and Duplicate Document Resolution (DDR). [redacted]

(b)(3)  
(b)(3)  
(b)(3)

~~(U//FOUO)~~ **Records Management Activities:**

~~(U//FOUO)~~ *NARA CREST Printing Activity:*



(b)(3)

~~(U//FOUO)~~ **Document Declassification Support System:**

~~(U//FOUO)~~

- Continued duties as acting DDSS program manager during absence of Government PM until 11 January. [redacted] is providing Government oversight as required.
- Continued coordination with JCS as the possible sixth OGA for inclusion in DDSS during the base year. Planning to meet with JCS in January to help facilitate them making a commitment.
- Provided unclassified version of CIA's referral database at NARA to MSD to assess for possible inclusion into DDSS as approved by C/CDC.
- Reviewed and edited MSD's draft Design Concept Review documentation - Design Concept Document and Software Requirements Specification. Provided input to MSD for further modifications.
- Posted System Requirements Review minutes and revised System Requirements Document and Requirements Verification Traceability Document and the revised Security Information Review minutes and briefing to the MSD Management Center collaboration website.
- Continued coordination regarding APL waivers that will be required for DDSS.
- Attended second meeting with ADS to discuss PKI certificate responsibilities for the DDSS servers to enable the Government DDSS PM to make a properly informed decision.
- Drafted DDSS team comments regarding ISOO draft Referral Standards and provided to C/CDC.
- Drafted and made DDSS presentation at the Automation Working Group meeting. [redacted]

(b)(3)

(b)(3)  
(b)(3)

~~CONFIDENTIAL~~



~~CONFIDENTIAL~~

~~(U//AFO)~~ Duplicate Detection, Resolution, and Reconciliation (DDR):

~~(U//AFO)~~ DDR Activities:

~~(U//AFO)~~

- Continued analysis in response to the C/CDC's question on ways to improve DDR's ability to find dupes with poor image quality that fail to pass the current DDR metadata scoring process.
- Wrote and delivered C/CDC response to [redacted] two industry leading researchers, who may be interested in sharing their research on using OCR for duplicate detection.
- Conducted additional testing of revisions to DDR in CADRE. Coordinated various issues with the development team.
- Participated in a demonstration of DDR in CADRE to C/CDC.
- Highlighted and documented a critical issue with DDR in CADRE for coordination between CDC and IRRSD prior to implementing the DDR CADRE pilot.
- Participated and assisted in CACI DDR/CADRE training to resolvers.
- Drafted and made DDR presentation at the Automation Working Group meeting. Discussed status and improvements of DDR in CADRE. [redacted]

(b)(3)

(b)(3)

~~(U//AFO)~~ Weekly DDR Metrics:

~~(U//AFO)~~ This report covers the period from 6 through 12 January 2005:

- [redacted] pages were imported into DDR processing. This includes documents that were already in the ORR when DDR went into production in 2002 and have never been processed through DDR and have also not been exported to IWAS. This DDR processing is being conducted in preparation for CADRE.
- [redacted] documents imported during the week completed scoring.
- [redacted] documents are undergoing scoring by the application.
- The resolver team completed [redacted]
- [redacted] target documents as non-duplicates [redacted]
- [redacted] target documents resolved with duplicates [redacted]
- There are [redacted] documents in resolver queues.
- The percentage of duplicate documents discovered for the week is [redacted] compared to an average of [redacted] since DDR has been in production. [redacted]

(b)(3)

(b)(3)

(b)(3)

(b)(3)

(b)(3)

(b)(3)

(b)(3)

(b)(3)

~~(U//AFO)~~ CADRE Support:

- Continued reviewing and searching for documentation on the original plans for reconciling duplicate

~~CONFIDENTIAL~~

~~CONFIDENTIAL~~

documents using IWAS-R and drafting issues to be resolved to reconcile documents using CADRE. Coordinated with [redacted] ITG/IRRS, and [redacted] MORI/ERWI/IWAS Close Support Team, to gain access to IWAS-R.

(b)(3)

- Reviewed a draft plan for validating case tasking data to be converted from MORI to CADRE and participated in a meeting with CADRE program management and customer representatives to discuss the plan.
- Attended the CADRE System Transition Working Group meeting. [redacted]

(b)(3)

~~(U//AFO)~~ **STAR GATE:**

~~(U//AFO)~~ [redacted] pages are still "stuck" in "Certification." [redacted] is working on correcting the problem. The total volume of this collection is [redacted] pages. [redacted]

(b)(3)

(b)(3)

~~(U//AFO)~~ **Configuration Management:**

~~(U//AFO)~~

- CR-0047 Index Quick Reference Guide: C/DCC and Sue are reviewing several control number samples before drafting the expanded guidance.
- CR-0048 Baseline SPREE Procedures, Revision C: (1) Changes to the draft verbiage by C/DCC were incorporated into the document. Print screens will be added next. [redacted]

(b)(3)

~~(U//AFO)~~ **Document Conversion Center (DCC) Support to CDC:**

~~(U//AFO)~~ **STAR GATE Project:**

~~(U//AFO)~~ [redacted] boxes were completed this week. A total of [redacted] of the [redacted] STAR GATE boxes have been reviewed. [redacted]

(b)(3)

(b)(3)

~~(U//AFO)~~ **NASA Production Statistics:**

~~(U//AFO)~~ [redacted] boxes from the October shipment were completed. The October shipment of [redacted] boxes is complete. In addition, the receiving process was completed for the December shipment; and [redacted] boxes were completed for a total of [redacted] of [redacted] boxes. [redacted]

(b)(3)

(b)(3)

~~(U//AFO)~~ **Factory Production Statistics:**

~~(U//AFO)~~

1. Received from the AARC: [redacted] boxes. ([redacted] boxes of NGA material for process decision and [redacted] boxes of SPREE material.
2. Returned to the AARC: [redacted] boxes of SPREE material.
3. SPREE: [redacted]

(b)(3)

(b)(3)

(b)(3)

~~CONFIDENTIAL~~

~~CONFIDENTIAL~~

- 4. Scanning: None.
- 5. Indexing: None.
- 6. Export:  batches of Truman material, containing  pages, were completed as part of the CADRE pilot: Batch

(b)(3)  
(b)(3)

**(U) Upcoming Week**

(U//~~FOUO~~) The long march continues in FY 2005.

(b)(3)

(U//~~FOUO~~) On 19 January, an External Referral Working Group meeting will take place

(b)(3)  
(b)(3)

(U//~~FOUO~~) On 21 January, we will offer a tour/briefing for PIPD personnel.

(b)(3)

Chief, CIA Declassification Center

(b)(3)

CC:

(b)(3)

~~CONFIDENTIAL~~