


PROJECT PROGRESS REPORT 25X1A5a1		PERIOD COVERED	
		FROM 20 Nov	THRU 26 Nov
1. REPORTING AGENCY LAC		2. NAME OF CONTACT 	
3. TELEPHONE NO.			
4. PROGRAM TITLE Autopilot Program <i>RISH</i> <i>W</i>			
STATUS OF PROGRAM			
5. PROGRAM		6. TESTING	
<input type="checkbox"/> PLANNING	<input type="checkbox"/> ACTIVE	<input type="checkbox"/> PLANNING	<input type="checkbox"/> ACTIVE
		<input type="checkbox"/> SUSPENDED	<input type="checkbox"/> CANCELLED
7. OBJECTIVE OF TESTS Improve A/P installation to obtain more consistent operation.			
8. PRIORITY	9. DATE PROGRAM INITIATED 6 Apr 59	10. DATE TESTING INITIATED	11. DATE OF ESTIMATED TEST COMPLETION
12. OPERATING TIME			
TEST ARTICLE	TOTAL TEST HOURS OR RUNS ROR	HOURS OR RUNS THIS PERIOD	TOTAL HOURS OR RUNS TO DATE
13. COMMENTS Further evaluation of the FOG U2A system being obtained.			