

PROJECT PROGRESS REPORT		PERIOD COVERED	
		FROM	THRU
		25X1A5a1	31 Oct. 59
1. REPORTING AGENCY		3. TELEPHONE NO.	
IAC			
2. NAME			
[REDACTED]			
4. PROGRAM TITLE			
Autopilot Program			
5. STATUS OF PROGRAM			
PROGRAM		TESTING	
PLANNING	ACTIVE	PLANNING	ACTIVE
		SUSPENDED	CANCELLED
7. OBJECTIVE OF TESTS			
Improve A/P installation to obtain more consistent operation.			
9. PRIORITY	9. DATE PROGRAM INITIATED	10. DATE TESTING INITIATED	11. DATE OF ESTIMATED TEST COMPLETION
	6 April 1959		
12. OPERATING TIME			
TEST ARTICLE	TOTAL TEST HOURS OR RUNS ROR	HOURS OR RUNS THIS PERIOD	TOTAL HOURS OR RUNS TO DATE
13. COMMENTS			
<p>The five knob adjustment box presently installed in the U2C is being prepared for the Project U2A's.</p> <p>A two knob adjustment box for FOG airplanes is being prepared for testing.</p>			