

25X1A9a

Sanitized - Approved For Release : CIA-RDP33-02415A000500180007-9
(When Filled In)

PROJECT PROGRESS REPORT				PERIOD COVERED	
				FROM	THRU
1. REPORTING AGENCY LAC		2. NAME OF CONTACT [REDACTED]		3. TELEPHONE NO.	
4. PROGRAM TITLE Autopilot Program <i>RTH</i>				25X1A5a1	
5. STATUS OF PROGRAM					
PROGRAM		TESTING			
<input type="checkbox"/> PLANNING	<input type="checkbox"/> ACTIVE	<input type="checkbox"/> PLANNING	<input type="checkbox"/> ACTIVE	<input type="checkbox"/> SUSPENDED	<input type="checkbox"/> CANCELLED
7. OBJECTIVE OF TESTS Improve A/P installation to obtain more consistent operation.					
8. PRIORITY	9. DATE PROGRAM INITIATED 6 April 1959	10. DATE TESTING INITIATED	11. DATE OF ESTIMATED TEST COMPLETION ???		
12. OPERATING TIME					
TEST ARTICLE	TOTAL TEST HOURS OR RUNS RQR	HOURS OR RUNS THIS PERIOD	TOTAL HOURS OR RUNS TO DATE		
13. COMMENTS Autopilot tests will be made in conjunction with other flight test programs. The tests will start within the next two weeks.					

Sanitized - Approved For Release : CIA-RDP33-02415A000500180007-9