

PROJECT PROGRESS REPORT

PERIOD COVERED
FROM 16 Oct. 59 THRU 22 Oct. 59

1. REPORTING AGENCY
LAC

25X1A5a1
2. NAME OF CONTACT
[REDACTED]

3. TELEPHONE NO.

4. PROGRAM TITLE
Autopilot Program *RLH*

STATUS OF PROGRAM

5. PROGRAM		6. TESTING			
PLANNING	ACTIVE	PLANNING	ACTIVE	SUSPENDED	CANCELLED

7. OBJECTIVE OF TESTS

Improve A/P installation to obtain more consistent operation.

8. PRIORITY	9. DATE PROGRAM INITIATED 6 April 1959	10. DATE TESTING INITIATED	11. DATE OF ESTIMATED TEST COMPLETION ???
-------------	---	----------------------------	--

12. OPERATING TIME			
TEST ARTICLE	TOTAL TEST HOURS OR RUNS ROR	HOURS OR RUNS THIS PERIOD	TOTAL HOURS OR RUNS TO DATE

13. COMMENTS

A meeting was held Monday 19 October. Agreement was reached on tests required to complete the program.